
Pinabete Permit Application Package 

 

  

  3/1212/136/14 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Appendix 50.A 
Detailed Reclamation Bond Calculation  

 



XXX Data From A Link

XXX Data Calculated From A Link
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Figure 1



Escalated
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D9R Dozer Semi-U Blade 24.39$       0.83 20.33$       6.88$         0.870 5.98$         18.38$       8.06$         0.870 7.01$         17.90$       21.67$       1.728 37.46$       6.63$         -$           1.73$         -$           2.98$         126.20

D10R Dozer Semi-U Blade 34.24$       0.83 28.53$       6.88$         0.870 5.98$         25.53$       8.06$         0.870 7.01$         24.87$       30.12$       1.728 52.06$       9.21$         -$           1.73$         -$           4.14$         170.63

D11R Dozer U Blade 55.27$       0.83 46.06$       6.88$         0.870 5.98$         41.22$       8.06$         0.870 7.01$         40.15$       44.92$       1.728 77.64$       14.49$       -$           1.73$         -$           6.69$         260.64

637G Scraper 25.01$       0.83 20.84$       6.72$         0.870 5.84$         18.33$       10.07$       0.870 8.76$         18.19$       28.12$       1.728 48.60$       8.77$         5.21$         1.73$         5.21$         0.77$         144.95

992G Loader 67.59$       0.83 56.33$       4.20$         0.870 3.65$         14.26$       5.12$         0.870 4.45$         15.73$       38.66$       1.728 66.82$       12.77$       22.57$       1.73$         22.57$       2.14$         213.30

777D Truck 42.09$       0.83 35.08$       16.06$       0.870 13.97$       14.58$       9.86$         0.870 8.57$         9.00$         27.20$       1.728 47.01$       10.54$       13.72$       1.73$         13.72$       -$           162.43

16H Grader 18.42$       0.83 15.35$       3.02$         0.870 2.63$         8.57$         2.52$         0.870 2.19$         8.31$         13.29$       1.728 22.97$       4.25$         5.29$         1.73$         5.29$         0.69$         75.60

Water Truck 10,000 gal 28.40$       0.83 23.67$       5.76$         0.870 5.01$         5.71$         13.97$       0.870 12.15$       11.01$       22.25$       1.728 38.46$       5.81$         9.32$         1.73$         9.32$         -$           117.79

Small BackhoCat 446B 6.11$         0.83 5.09$         2.10$         0.870 1.83$         2.25$         2.77$         0.870 2.41$         1.99$         5.99$         1.728 10.35$       1.52$         1.62$         1.73$         1.62$         0.28$         28.94

16H Grader, ripping 19.21$       0.83 16.01$       3.05$         0.870 2.65$         8.78$         2.72$         0.870 2.37$         8.67$         13.29$       1.728 22.97$       4.32$         5.29$         1.73$         5.29$         0.92$         77.55

Pickup Truck 2.40$         0.83 2.00$         0.47$         0.870 0.41$         0.48$         0.59$         0.870 0.51$         0.47$         3.88$         1.728 6.71$         0.52$         0.36$         1.73$         0.36$         -$           11.96

Mechanic truck 3.19$         0.83 2.66$         0.47$         0.870 0.41$         0.64$         0.59$         0.870 0.51$         0.62$         2.26$         1.728 3.91$         0.41$         0.48$         1.73$         0.48$         -$           10.26

The Total $/hr are used in Worksheet 13

1)  CRG - PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction Equipment,"  2004 edition.

2)  GEC - Ground Engaging Components

 Multipliers are calculated as follows:

Depreciation:Assume two shifts per day

Assume 90% availability on all equipment 0.83

Labor - Heavy Equipment Mechanic:  Field Repair and Fuel Costs

((0.08)(CRG Wages) + Local Wages) / CRG Wages

CFG Wages $35.46 /hr

Local Wages $28.00 /hr

0.87

Parts: No adjustment 1

Fuel (Diesel):CFG Cost $1.51 /gal

Local Cost $2.61 /gal

Fuel Multiplier 1.73

Lube: No adjustment 1

Tires: XXX 2004 costs 1

GEC: No adjustment 1

Inflation: 0.144

TABLE 50-A-23

HISTORICAL EQUIPMENT OWNERSHIP AND OPERATING COSTS

Ownership Costs ($/hr) Overhaul Costs ($/hr) Field Repair and Fuel Costs ($/hr)



ID Item Unit 2008 Bare Costs (1) 2008 Unit Costs

02 41 16.13 0012 1 Large urban buildings, steel CF $0.22 $0.22

02 41 16.13 5000 1a Large urban buildings, steel, no interior walls reduce by 50% CF $0.11 $0.11

02 41 16.13 0050 2 Large urban buildings, concrete CF $0.30 $0.30

02 41 16.13 5000 2a Large urban buildings, concrete, no interior walls reduce by 50 CF $0.15 $0.15

02 41 16.13 0080 3 Large Urban buildings, masonry CF $0.23 $0.23

02 41 16.13 5000 3a Large Urban buildings, masonry, no interior walls reduce by 50 CF $0.12 $0.12

02 41 16.13 0100 4 Large urban buildings, mixture of types CF $0.23 $0.23

02 41 16.13 0500 5 Small urban buildings, steel CF $0.23 $0.23

02 41 16.13 5000 5a Small urban buildings, steel, no interior walls reduce by 50% CF $0.12 $0.12

02 41 16.13 0600 6 Small urban buildings, concrete CF $0.30 $0.30

02 41 16.13 5000 6a Small urban buildings, concrete, no interior walls reduce by 50 CF $0.15 $0.15

02 41 16.13 0650 7 Small Urban buildings, masonry CF $0.23 $0.23

02 41 16.13 5000 7a Small Urban buildings, masonry, no interior walls reduce by 50 CF $0.12 $0.12

02 41 16.17 0240 8 Floor, 4" concrete slab, plain SF $2.69 $2.89

02 41 16.17 0280 8a Floor, 4" concrete slab, mesh reinforced SF $2.86 $3.06

02 41 16.17 0300 8b Floor, 4" concrete slab, mesh reinforced, rods SF $3.37 $3.57

02 41 16.17 0400 9 Floor, 6" concrete slab, plain SF $3.59 $3.88

02 41 16.17 0420 9a Floor, 6" concrete slab, mesh reinforced SF $3.96 $4.25

02 41 16.17 0440 9b Floor, 6" concrete slab, mesh reinforced, rods SF $4.49 $4.78

02 41 16.17 0420 10 Floor, 8"concrete slab, mesh reinforced SF $5.28 $5.67

02 41 16.17 0440 10a Floor, 8"concrete slab, mesh reinforced, rods SF $5.99 $6.38

02 41 16.17 0440 11 Floor, 12"concrete slab, mesh reinforces rods SF $8.98 $9.57

02 41 16.17 1000 12 Footings, concrete, 1' x 2' LF $9.33 $10.50

02 41 16.17 2600 12a Footings, concrete, 1' x 2', average reinforcing + 10% LF $10.26 $11.43

02 41 16.17 1080 13 Footings, concrete, 1.5' x 2' LF $11.16 $12.92

02 41 16.17 2600 13a Footings, concrete, 1.5' x 2', average reinforcing + 10% LF $12.28 $14.03

02 41 16.17 1120 14 Footings, concrete 1.5' x 3' LF $13.95 $16.58

02 41 16.17 2600 14a Footings, concrete, 1.5' x 3', average reinforcing + 10% LF $15.35 $17.98

02 41 16.17 1140 15 Footings, concrete, 2' x 3' LF $15.95 $19.46

02 41 16.17 2600 15a Footings, concrete, 2' x 3', average reinforcing + 10% LF $17.55 $21.06

02 41 16.17 1140 16 Footings, concrete, 2' x 6' LF $31.90 $38.92

02 41 16.17 2600 16a Footings, concrete, 2' x 6', average reinforcing + 10% LF $35.09 $42.11

02 41 16.18 1140 51 Footings, concrete, 2' x 6', average reinforcing + 10% LF $102.08 $120.81

02 41 16.17 2400 17 Walls, concrete, 3.5" thick SF $4.92 $5.09

02 41 16.17 2400 18 Walls, concrete, 6" thick SF $8.43 $8.72

02 41 16.17 2600 18a Walls, concrete, 6" thick, Average reinforcing + 10% SF $9.27 $9.57

02 41 16.17 2420 19 Walls, concrete, 8" thick SF $9.64 $10.03

02 41 16.17 2600 19a Walls, concrete, 8" thick, Average reinforcing + 10% SF $10.60 $10.99

02 41 16.17 2440 49 Walls, concrete, 10" thick SF $11.20 $11.69

02 41 16.17 2600 49a Walls, concrete, 10" thick, Average reinforcing + 10% SF $12.32 $12.81

02 41 16.17 2500 50 Walls, concrete, 12" thick SF $13.45 $14.04

02 41 16.17 2600 50a Walls, concrete, 12" thick, Average reinforcing + 10% SF $14.80 $15.38

02 41 16.17 2500 20 Walls, concrete, 18" thick, Average reinforcing + 10% SF $23.86 $24.74

02 41 16.17 2500 21 Walls, concrete, 2' thick, Average reinforcing + 10% SF $31.81 $32.98

TABLE 50-A-1

DEMOLITION UNIT COSTS

Means Reference Number (1)



ID Item Unit 2008 Bare Costs (1) 2008 Unit Costs

TABLE 50-A-1

DEMOLITION UNIT COSTS

Means Reference Number (1)

02 41 16.17 4250 22 Disposal, Concrete/Masonry, Up to 5 mile haul CY $11.90 $11.90

02 41 13.60 1650 23 Fencing, 5-strand barbed wire LF $1.64 $1.64

02 41 13.60 1700 24 Fencing, chain link, posts and fabric, 8' to 10' high LF $2.25 $3.71

02 41 13.38 2700 25 Cast iron pipe, 4" diameter LF $3.36 $3.36

02 41 13.54 0200 26 Plastic conduit, 3" to 6" LF $1.82 $1.82

02 41 13.33 4200 27 Sidewalk, concrete, mesh reinforced (converted to SF) SF $6.67 $6.67

02 41 13.17 5050 28 Pavement, bituminous, 4"- 6" (converted to SF) SF $0.58 $0.88

02 41 13.17 5200 29 Driveway, concrete, 6", mesh reinforced (converted to SF) SF $0.96 $1.26

02 41 13.17 5500 30 Concrete, 7" to  2' thick, reinforced (converted to CF) CF $3.41 $4.58

02 41 16.13 0500 31 Steel Tanks, Piping & Culvert (Use small building, steel) CF $0.23 $0.23

32 69 kV Power Lines MI $6,136.34 $7,019.97

33 Conveyor LF $19.89 $22.75

34 Water Wells EA $1,602.63 $1,833.41

35 Seedbed Prep per Acre Acre $348.00 $382.80

36 Seeding, Mulching, Irrigation per Acre Acre $1,165.00 $1,281.50

37 Drill Operator Labor Hour $28.00 $28.00

38 Blast Laborer Labor Hour $28.00 $28.00

39 Blast Foremen Labor Hour $28.00 $28.00

02 41 13.70 0600 40 Gabions, 18-36 inches deep SY $83.00 $98.80

02 41 13.43 0200 41 Box Culvert 8'x12'x8' LF $13.70 $24.82

02 41 13.86 0100 42 Road Rug (Geotextile Lining Material use Synthetic Grass Cos SF $0.23 $0.33

02 41 13.33 0800 43 Guard Rail, corrugated steel LF $1.67 $1.67

02 41 13.62 0400 44 Chain Link Gates, EA $143.00 $143.00

02 41 13.78 0400 71 Communications Tower, 300', 70lb section EA $2,910.00 $2,910.00

02 41 19.23 3080 Machine Loading Rubbish Truck CY $13.35 $13.35

02 41 19.23 5100 Rubbish Haul 20 CY Truck MI $0.49 $0.49

45 Rubbish Disposal (50 MI Haul) CY $15.80 $15.80

46 Primacord LF $0.09 $0.10

47 ANFO lb $0.14 $0.15

48 Primers EA $4.05 $4.63

1).  Updated with data used for the 2011 Area 4 North pre-2016 worksheets

2).  Based on http://inflationdata.com/Inflation/Inflation_Rate/InflationCalculator.asp (Inflation from ??? Updated with information from MMCo - P 11.3%

Calculated

Unit Costs 

Unit Costs from 2004 (See "2" below)



Depreciation
Depreciatio
n Multiplier

Adjusted 
Depreciation Labor

Labor
Multiplier

Adjusted 
Labor O/H Parts Labor

Labor
Multiplier

Adjusted 
Labor Parts Fuel

Fuel
Multiplier 

Adjusted 
Fuel Lube Tires Tire Multiplier

Adjusted 
Tires GEC (2) 

D9R Dozer Semi-U Blade 24.39$         0.83 20.33$         9.27$           0.80 7.39$           21.54$         10.85$         0.80 8.65$           20.98$         44.20$         1.02 45.21$         8.88$           -$             1.00 -$              2.98$           143.09$       

D10R Dozer Semi-U Blade 34.24$         0.83 28.53$         9.27$           0.80 7.39$           29.93$         10.85$         0.80 8.65$           29.15$         61.88$         1.02 63.29$         12.38$         -$             1.00 -$              4.14$           183.47$       

D11R Dozer U Blade 67.91$         0.83 56.59$         9.27$           0.80 7.39$           54.65$         10.85$         0.80 8.65$           53.22$         91.63$         1.02 93.72$         21.45$         -$             1.00 -$              8.22$           303.90$       

637G Scraper 39.27$         0.83 32.73$         13.57$         0.80 10.82$         27.48$         20.35$         0.80 16.23$         27.69$         91.64$         1.02 93.73$         18.47$         6.48$           1.00 6.48$            1.18$           234.80$       

992G Loader 83.57$         0.83 69.64$         5.65$           0.80 4.51$           18.62$         6.90$           0.80 5.50$           20.54$         77.96$         1.02 79.74$         18.81$         29.46$         1.00 29.46$          2.65$           249.47$       

777D Truck 42.09$         0.83 35.08$         20.80$         0.80 16.59$         16.72$         12.78$         0.80 10.19$         10.32$         57.78$         1.02 59.10$         13.60$         15.73$         1.00 15.73$          -$             177.32$       

16H Grader 23.31$         0.83 19.43$         4.07$           0.80 3.25$           11.71$         3.39$           0.80 2.70$           11.35$         28.09$         1.02 28.73$         6.50$           7.23$           1.00 7.23$            0.88$           91.77$         

Water Truck 10,000 gal 31.73$         0.83 26.44$         7.46$           0.80 5.95$           6.37$           18.09$         0.80 14.43$         12.30$         47.26$         1.02 48.34$         8.73$           10.41$         1.00 10.41$          -$             132.96$       

Small Backhoe Cat 446D 7.02$           0.83 5.85$           2.83$           0.80 2.26$           2.74$           3.73$           0.80 2.97$           2.42$           12.10$         1.02 12.38$         2.27$           1.97$           1.00 1.97$            0.32$           33.18$         

Grader Ripper 2.19$           0.83 1.83$           0.05$           0.80 0.04$           0.68$           0.90$           0.80 0.72$           1.01$           -$             1.02 -$             0.19$           -$             1.00 -$              0.84$           5.30$           

16H Grader, ripping 25.50$         0.83 21.25$         4.12$           0.80 3.29$           12.39$         4.29$           0.80 3.42$           12.36$         28.09$         1.02 28.73$         6.69$           7.23$           1.00 7.23$            1.72$           97.08$         

Pickup Truck 1 ton 4x4 3.50$           0.83 2.92$           0.68$           0.80 0.54$           0.76$           0.86$           0.80 0.69$           0.73$           16.24$         1.02 16.61$         1.84$           0.56$           1.00 0.56$            -$             24.65$         

Mechanic truck 1.75 ton 4x4 4.92$           0.83 4.10$           0.68$           0.80 0.54$           1.06$           0.86$           0.80 0.69$           1.03$           17.11$         1.02 17.50$         1.63$           0.79$           1.00 0.79$            -$             27.34$         

DMM2 Drill 42.48$         0.83 35.40$         47.57$         0.80 37.93$         23.44$         88.83$         0.80 70.84$         40.84$         82.60$         1.02 84.48$         15.68$         -$             1.00 -$              4.08$           312.69$       

The Total $/hr are used in Worksheet 13

1)  CRG - PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction Equipment,"  1st Half 2011 edition.

2)  GEC - Ground Engaging Components

 Multipliers are calculated as follows:

Depreciation: Assume two shifts per day

Assume 90% availability on all equipment 0.83

Labor - Heavy Equipment Mechanic:  Field Repair and Fuel Costs

((0.08)(CRG Wages) + Local Wages) / CRG Wages

CFG Wages $49.37 /hr

Local Wages $35.42 /hr

0.80

Parts: No adjustment 1

Fuel (Diesel): CFG Cost $3.07 /gal

Local Cost $3.14 /gal

Fuel Multiplier 1.02

Lube: No adjustment 1

Tires: No adjustment 1

GEC: No adjustment 1

Inflation: 11.3%

TABLE 50-A-23

EQUIPMENT OWNERSHIP AND OPERATING COSTS

Equipment
Model

Ownership Costs ($/hr) Overhaul Costs ($/hr) Field Repair and Fuel Costs ($/hr)
2008 Total 

[$/hr]



Equipment Operator
Operator Rates 

[$/hr]1

D9R Dozer $35.42

D10R Dozer $35.42

D11R Dozer $35.42

16H Grader $35.42

637G Scraper $35.42

992G Loader $35.42

777D Truck $35.42

Water Truck $35.42

Tractor $35.42

Track Hoe $35.42

Small Backhoe $35.42

Small Dumptruck $35.42

Drill Operator $35.42

Blast Laborer $35.42

Blast Foremen $35.42

Pickup Truck $24.04

TABLE 50-A-24

EQUIPMENT OPERATOR WAGE RATES

1) Labor Rates including burden, excluding 
Profit&Overhead, from ACME Soil Remediation 
Inc. (ACME) contract in force for 2011.



EQUIPMENT
AVERAGE 

AVAILABILITY

Front-End Loaders 90.0%

Haul Trucks 90.0%

Dozers 90.0%

Scrapers 90.0%

Drills 90.0%

Motor Graders 90.0%

TABLE 50-A-26

BOND EQUIPMENT AVAILABILITIES



Volume Av. Push Distance Grade

yd3 ft. % ft2 Acres Distance Grade
D-1 148,000 296 -6.0 298,185 6.8 43,808,000 -888,000
D-2 269,782 297 -7.9 706,877 16.2 80,125,254 -2,131,278
D-3 160,000 230 -8.2 343,771 7.9 36,800,000 -1,312,000
D-4 557,000 424 -9.1 835,263 19.2 236,168,000 -5,068,700
D-5 594,000 305 -10.8 784,394 18.0 181,170,000 -6,415,200
D-6 447,000 142 -13.4 1,627,685 37.4 63,474,000 -5,989,800
D-7 375,627 161 -2.0 1,032,978 23.7 60,475,947 -751,254
D-8 116,000 229 -17.3 231,796 5.3 26,564,000 -2,006,800
D-9 558,000 343 -10.3 781,331 17.9 191,394,000 -5,747,400
D-10 1,122,000 422 -16.2 884,165 20.3 473,484,000 -18,176,400
D-11 200,000 169 -23.8 290,376 6.7 33,800,000 -4,760,000
D-12 113,000 160 -15.2 205,816 4.7 18,080,000 -1,717,600
D-13 125,000 251 -9.7 219,575 5.0 31,375,000 -1,212,500
D-14 210,000 200 -19.7 347,249 8.0 42,000,000 -4,137,000
D-15 415,000 247 -18.6 705,422 16.2 102,505,000 -7,719,000
D-16 341,000 77 3.1 1,229,156 28.2 26,257,000 1,057,100
D-17 470,000 280 -17.5 680,018 15.6 131,600,000 -8,225,000
D-18 240,000 237 -18.0 403,153 9.3 56,880,000 -4,320,000
D-19 357,000 343 -18.0 421,780 9.7 122,451,000 -6,426,000
D-20 414,000 423 -16.5 495,153 11.4 175,122,000 -6,831,000
D-21 551,000 411 -14.9 603,640 13.9 226,461,000 -8,209,900
D-22 435,000 387 -15.0 386,551 8.9 168,345,000 -6,525,000
D-23 401,000 443 -5.2 419,033 9.6 177,643,000 -2,085,200
D-24 383,000 407 -4.9 507,072 11.6 155,881,000 -1,876,700
D-25 186,000 281 1.2 479,916 11.0 52,266,000 223,200
D-26 609,000 441 -4.2 802,972 18.4 268,569,000 -2,557,800
D-27 816,000 461 -5.2 619,609 14.2 376,176,000 -4,243,200
D-28 813,000 471 -5.7 708,896 16.3 382,923,000 -4,634,100
D-29 350,000 362 -11.3 392,946 9.0 126,700,000 -3,955,000
D-30 639,000 343 -9.3 692,411 15.9 219,177,000 -5,942,700
D-31 398,000 287 -14.7 539,048 12.4 114,226,000 -5,850,600
D-32 164,000 215 -15.8 289,203 6.6 35,260,000 -2,591,200
D-33 38,000 129 -12.7 276,826 6.4 4,902,000 -482,600
D-34 114,000 256 -8.6 303,370 7.0 29,184,000 -980,400
D-35 134,000 274 -12.6 174,102 4.0 36,716,000 -1,688,400
D-36 46,000 152 -23.9 109,252 2.5 6,992,000 -1,099,400
D-37 1,130,000 210 -12.0 2,392,735 54.9 237,300,000 -13,560,000
D-38 312,000 93 -15.4 1,056,409 24.3 29,016,000 -4,804,800
D-39 38,000 193 -15.7 324,081 7.4 7,334,000 -596,600
Total 14,789,409 23,602,218 542 4,788,604,201 -164,238,232

324 -11.1

Volume Av. One way Distance Grade

yd3 ft. % ft2 Acres ft2 Acres Distance Grade Distance Grade
T-1 1,269,906 1326 -5.1 1,010,786 23.2 1,530,867 35.1 1,683,895,356 -6,476,521
T-2 4,344,898 520 -9.6 5,716,288 131.2 0.0 2,259,346,960 -41,711,021
T-3 2,131,000 4435 -1.7 1,598,039 36.7 1,293,090 29.7 9,450,985,000 -3,622,700
T-4 2,756,000 3666 -2.6 3,204,708 73.6 592,567 13.6 10,103,496,000 -7,165,600
T-5 2,998,000 918 -2.8 4,059,397 93.2 0.0 2,752,164,000 -8,394,400
T-6 1,042,000 3931 -2.4 550,815 12.6 246,147 5.7 4,096,102,000 -2,500,800
T-7 928,000 796 -6.1 1,699,471 39.0 0.0 738,688,000 -5,660,800
T-8 4,100,000 1722 -4.8 2,384,529 54.7 1,321,731 30.3 7,060,200,000 -19,680,000

############ -81,922,741 23,650,583,000 -13,289,100
Scraper 13,640,804 1063 -6.0

Truck / Shovel 5,929,000 3989 -2.2
NOTES:  

1)  Cut off between scraper and truck / shovel is 2000 one way

High Wall Reclamation 1,336,000 bcy

20,224,035 464 4,984,402 114

TOTALSWEIGHTED AVERAGES

Scrapers
For Wt. Average 

TOTALS

For Wt. Average 
Truck Shovel

For Wt. Average 

Scraper or Truck / Loader or Scraper Polygons

Poly ID
Cut area Fill Area (if separate)

Pinabete Permit (2016 to 2021)

Wt. Average

Dozer Polygons

Poly ID
Area



TABLE 50-A-7
AREA 4 BOND REGRADE EARTHMOVING

DOZERS
19-Jun-14

Total Permanent Permanent Centroid Planned

Cut Volume Program Volume Fill Distance Adj. Distance Cut Elev. Fill Elev. Grade Comments

Block cu. yds. % cu. yds. Block ft. ft. ft ft %

Area 4 Project

D-1 148,000 100% 148,000 D-1 296 296 -6 Straight or Radial Push

D-2 269,782 100% 269,782 D-2 297 297 -7.9 Straight or Radial Push

D-3 160,000 100% 160,000 D-3 230 230 -8.2 Straight or Radial Push

D-4 557,000 100% 557,000 D-4 424 424 -9.1 Straight or Radial Push

D-5 594,000 100% 594,000 D-5 305 305 -10.8 Straight or Radial Push

D-6 447,000 100% 447,000 D-6 142 142 -13.4 Straight or Radial Push

D-7 375,627 100% 375,627 D-7 161 161 -2 Straight or Radial Push

D-8 116,000 100% 116,000 D-8 229 229 -17.3 Straight or Radial Push

D-9 558,000 100% 558,000 D-9 343 343 -10.3 Straight or Radial Push

D-10 1,122,000 100% 1,122,000 D-10 422 422 -16.2 Straight or Radial Push

D-11 200,000 100% 200,000 D-11 169 169 -23.8 Straight or Radial Push

D-12 113,000 100% 113,000 D-12 160 160 -15.2 Straight or Radial Push

D-13 125,000 100% 125,000 D-13 251 251 -9.7 Straight or Radial Push

D-14 210,000 100% 210,000 D-14 200 200 -19.7 Straight or Radial Push

D-15 415,000 100% 415,000 D-15 247 247 -18.6 Straight or Radial Push

D-16 341,000 100% 341,000 D-16 77 77 3.1 Straight or Radial Push

D-17 470,000 100% 470,000 D-17 280 280 -17.5 Straight or Radial Push

D-18 240,000 100% 240,000 D-18 237 237 -18 Straight or Radial Push

D-19 357,000 100% 357,000 D-19 343 343 -18 Straight or Radial Push

D-20 414,000 100% 414,000 D-20 423 423 -16.5 Straight or Radial Push

D-21 551,000 100% 551,000 D-21 411 411 -14.9 Straight or Radial Push

D-22 435,000 100% 435,000 D-22 387 387 -15 Straight or Radial Push

D-23 401,000 100% 401,000 D-23 443 443 -5.2 Straight or Radial Push

D-24 383,000 100% 383,000 D-24 407 407 -4.9 Straight or Radial Push

D-25 186,000 100% 186,000 D-25 281 281 1.2 Straight or Radial Push

D-26 609,000 100% 609,000 D-26 441 441 -4.2 Straight or Radial Push

D-27 816,000 100% 816,000 D-27 461 461 -5.2 Straight or Radial Push

D-28 813,000 100% 813,000 D-28 471 471 -5.7 Straight or Radial Push

D-29 350,000 100% 350,000 D-29 362 362 -11.3 Straight or Radial Push

D-30 639,000 100% 639,000 D-30 343 343 -9.3 Straight or Radial Push

D-31 398,000 100% 398,000 D-31 287 287 -14.7 Straight or Radial Push

D-32 164,000 100% 164,000 D-32 215 215 -15.8 Straight or Radial Push

D-33 38,000 100% 38,000 D-33 129 129 -12.7 Straight or Radial Push

D-34 114,000 100% 114,000 D-34 256 256 -8.6 Straight or Radial Push

D-35 134,000 100% 134,000 D-35 274 274 -12.6 Straight or Radial Push

D-36 46,000 100% 46,000 D-36 152 152 -23.9 Straight or Radial Push

D-37 1,130,000 100% 1,130,000 D-37 210 210 -12 Straight or Radial Push

D-38 312,000 100% 312,000 D-38 93 93 -15.4 Straight or Radial Push

D-39 38,000 100% 38,000 D-39 193 193 -15.7 Straight or Radial Push

Area 4 Project 14,789,409 100% 14,789,409 324                324                -11.1
GRAND TOTAL 14,789,409 14,789,409

Total yards go to Worksheet 3

Totals Weighted Average



TABLE 50-A-10
AREA 4 BOND REGRADE EARTHMOVING

TRUCKS AND LOADER
19-Jun-14

Total Permanent Permanent Centroid Planned

Cut Volume Program Volume Fill Distance Adj. Distance Cut Elev. Fill Elev. Grade Comments

Block cu. yds. % cu. yds. Block ft. ft. ft ft %

Area 4 Project

T-3 2,131,000 100% 2,131,000 4,435 -1.7 Adj. Dist. reflects haul route

T-4 2,756,000 100% 2,756,000 3,666 -2.6 Adj. Dist. reflects haul route

T-6 1,042,000 100% 1,042,000 3,931 -2.4 Adj. Dist. reflects haul route

Area 4 Project 5,929,000 100% 5,929,000 3,989           -2.2

GRAND TOTAL 5,929,000 5,929,000

Total yards go to Worksheet 3

Totals Weighted Average



TABLE 50-A-13
AREA 4 BOND REGRADE TOPSOILING

TRUCKS AND LOADER
19-Jun-14

Total Perm. Topsoil Root Zone Centroid Planned

Cut Volume Area Volume Volume Fill Distance Adj. Distance Cut Elev. Fill Elev. Grade Comments

Block cu. yds. acres cu. yds. cu. yds. Block ft. ft. ft ft %

Area 4 Project 858,706     1,120.5 858,706 Area 4 Project 2,970 4.00% Adj. Dist. reflects haul route

TOTAL 858,706   1,120.5      858,706     Weighted Average: 2,970        4.00%

Total yards and acres go to Worksheet 3

Assumption:

0.48           feet topsoil replacement depth Area 4
Used Marston's weighted average of 2970 feet haul for topsoil on Area 4 North



TABLE 50-A-16
AREA 4 BOND REGRADE MITIGATION

TRUCKS AND LOADER
19-Jun-14

Total Topsoil Perm. Root Zone Centroid Planned

Cut Volume Area Volume Volume Fill Distance Adj. Distance Cut Elev. Fill Elev. Grade Comments

Block cu. yds. acres cu. yds. cu. yds. Block ft. ft. ft ft %

Area 4 Project 688,230 1,120.5 688,230 Area 4 Project 8,372 4.00% Adj. Dist. reflects haul route

TOTAL 688,230        1,121     688,230 Weighted Average 8,372 4.00%

Total yards go to Worksheet 3

Assumptions: 10.8% of all reclaim acres require mitigation

4 feet total of mitigation and topsoil

3.5                feet of mitigation "suitable" materials Area 4

0.5                feet topsoil replacement depth Area 4



TABLE 50-A-18
AREA 4 BOND REGRADE EARTHMOVING

SCRAPERS
19-Jun-14

Total Permanent Permanent Centroid Planned

Cut Volume Program Volume Fill Distance Adj. Distance Cut Elev. Fill Elev. Grade Comments

Block cu. yds. % cu. yds. Block ft. ft. ft ft %

Area 4 Project

T-1 1,269,906 100% 1,269,906 1,326 -5.1 Adj. Dist. reflects haul route

T-2 4,344,898 100% 4,344,898 520 -9.6 Adj. Dist. reflects haul route

T-5 2,998,000 100% 2,998,000 918 -2.8 Adj. Dist. reflects haul route

T-7 928,000 100% 928,000 796 -6.1 Adj. Dist. reflects haul route

T-8 4,100,000 100% 4,100,000 1,722 -4.8 Adj. Dist. reflects haul route

Area 4 Project 13,640,804 100% 13,640,804 1,063           -6.0

GRAND TOTAL 13,640,804 13,640,804

Total yards go to Worksheet 3

Totals Weighted Average



TABLE 50-A-21
AREA 4 BOND REGRADE TOPSOILING

SCRAPERS

19-Jun-14

Total Topsoil Perm. Topsoil Root Zone Centroid Planned

Cut Volume Area Volume Volume Fill Distance Adj. Distance Cut Elev. Fill Elev. Grade Comments

Block cu. yds. acres cu. yds. cu. yds. Block ft. ft. ft ft %

Area 4 Project Area 4 Project Adj. Dist. reflects haul route

TOTAL -             -           -             Weighted Average:

Total yards and acres go to Worksheet 3

Assumption:

0.48              feet topsoil replacement depth Area 4
Used Marston's weighted average of 2970 feet haul for topsoil on Area 4 North



TABLE 50-A-22
AREA BOND REGRADE MITIGATION

SCRAPERS

19-Jun-14

Total Topsoil Root Zone Centroid Planned

Cut Volume Area Volume Volume Fill Distance Adj. Distance Cut Elev. Fill Elev. Grade Comments

Block cu. yds. acres cu. yds. cu. yds. Block ft. ft. ft ft %

Area 4 Project Area 4 Project Adj. Dist. reflects haul route

TOTAL -            -            -                 Weighted Average

Total yards go to Worksheet 3

Assumptions: 10.8% of all reclaim acres require mitigation

4.0            feet total of mitigation and topsoil
Assume that all mitigation suitable materials will be found an average of 2000 one way feet away from location of need
Analysis of mine plan drawing shows that this should be possible.



Project:  Pinabete Permit

Date:  Jun-2014

CULVERT ID Diameter [in] Length [ft] Volume [ft3]

CP-189 30 318 1,561                   

1,561                   

TABLE 12-B-2

CULVERT VOLUMES FOR DEMOLITION AND REMOVAL

Total



Project:  Pinabete Permit

Date:  Jun-2014

Pond Volume

[ac-ft] [bcy]1
Bottom

[ft]
Top
[ft]

Height
[ft]

Length
[ft]

Volume

[bcy]1

Pond 3 1.2 1,936      -          -          -          -          Incised 200 1,936         

Pond 4 6.8 10,971    -          -          -          -          Incised 200 10,971       

Pond 401 3.9 6,292      -          -          -          -          Incised 200 6,292         

Pond 402 7.9 12,745    -          -          -          -          Incised 200 12,745       

Pond 416 10.4 16,779    -          -          -          -          Incised 200 16,779       

Pond 408 1.5 2,420      -          -          -          -          Incised 200 2,420         

Pond 409-410 0.9 1,452      -          -          -          -          Incised 200 1,452         

Pond 411 1.7 2,743      -          -          -          -          Incised 200 2,743         

Pond 412 3.2 5,163      -          -          -          -          Incised 200 5,163         

Pond 413 2.6 4,195      -          -          -          -          Incised 200 4,195         

Pond 415 1.0 1,565      40           10           6             80           444         100 444           

Pond 416 18.7 30,153    50           14           10           800         9,481      150 9,481         

96,413 173.40       74,621       

(1)  BCY = Bank cubic yards

(2)  Dam volume is the trapezoidal cross-sectional area times the length.

(3)  Backfill volume is the smaller of the dam volume or pond volume.

      This assumes that either the pond is filled or the dam is removed and pushed into the pond.

TOTAL Weighted Average Push Distance [ft]

TABLE 12-B-3

BACKFILLING OF PONDS AND IMPOUNDMENTS

Dam2

Dozer Push 
Distance 

[ft]

Backfill 

Volume3 

[bcy]1Pond



Project:  Pinabete Permit

Date:  Jun-2014

Description Length [ft] Width [ft]
Area 

[acres] Equipment

Area 4 Project - East Pit Road 2,102        80           3.86        Cat 16G Motor Grader A4N

Area 4 Project - Middle Pit Road 2,416        80           4.44        Cat 16G Motor Grader A4N

Area 4 Project - West Pit Road 4,980        80           9.15        Cat 16G Motor Grader A4N

Area 4 Project - West Loop Road 31,955      80           58.69      Cat 16G Motor Grader A4N

Area 4 Project - East Loop Road 22,330      80           41.01      Cat 16G Motor Grader A4N

Total 117.14

TABLE 12-B-4

ROAD RIPPING



Project:  Pinabete Permit

Date:  Jun-2014

Area Volume [yd3] Equipment Comments

Area 4 Project 1,336,000 Ingersoll-Rand DM23 Drilling and Blasting pit highwalls

Total 1,336,000

DRILL AND BLAST QUANTITIES

TABLE 12-B-25



NOT UPDATED - NO NEW BUILDINGS FOR THIS PLAN Project:  Pinabete Permit

Date:  Jun-2014

WORKSHEET NO. 2

STRUCTURE DEMOLITION AND DISPOSAL COST SUMMARY

Structure Buildings / Utilities / Other Structures Floors, Surfaces & Walls Footings

 Volume 
[ft3] 

Ref  Unit Cost Cost  Area [ft2] Ref
 Unit 
Cost 

Cost  Length [ft] Ref
 Unit 
Cost 

Cost

Area 4 North

Buildings - Above Concrete Length (ft) Width (ft) Area (sf) Height (ft) # Construction

-                4 0.23         $0

-                1 0.22         $0

-                1 0.22         $0

-                1 0.22         $0

-                1 0.22         $0

-                1a 0.11         $0

-                1 0.22         $0

-                1 0.22         $0

-                1a 0.11         $0

-                1 0.22         $0

-                5a 0.12         $0

-                1a 0.11         $0

-                2a 0.15         $0

-                1a 0.11         $0

-                1 0.22         $0

Concrete - Footings
 Length 
(ft) on 

Long Axis 

 Length 
(ft) on 

Short Axis 
# Construction

-               12a 11.43   $0

-               12a 11.43   $0

-               15a 21.06   $0

-               12a 11.43   $0

-               12a 11.43   $0

-               12a 11.43   $0

-               12a 11.43   $0

-               15a 21.06   $0

-               12a 11.43   $0

-               15a 21.06   $0

-               13a 14.03   $0

-               12a 11.43   $0

-               15a 21.06   $0

-               12a 11.43   $0

-               12a 11.43   $0



NOT UPDATED - NO NEW BUILDINGS FOR THIS PLAN Project:  Pinabete Permit

Date:  Jun-2014

WORKSHEET NO. 2

STRUCTURE DEMOLITION AND DISPOSAL COST SUMMARY

Structure Buildings / Utilities / Other Structures Floors, Surfaces & Walls Footings

 Volume 
[ft3] 

Ref  Unit Cost Cost  Area [ft2] Ref
 Unit 
Cost 

Cost  Length [ft] Ref
 Unit 
Cost 

Cost

Concrete - Floors, Surfaces & Walls Length (ft) Width (ft) Area (sf) # Construction

-             8b 3.57     $0

-             8b 3.57     $0

-             11 9.57     $0

-             9b 4.78     $0

-             9b 4.78     $0

-             8b 3.57     $0

-             8b 3.57     $0

-             11 9.57     $0

-             9b 4.78     $0

-             11 9.57     $0

-             10a 6.38     $0

-             8b 3.57     $0

-             11 9.57     $0

-             8b 3.57     $0

-             8b 3.57     $0

Concrete/Asphalt - Aprons & Driveways Length (ft) Width (ft) Area (sf) # Construction

-             28 0.88     $0

-             28 0.88     $0

-             28 0.88     $0

-             29 1.26     $0

-             11 9.57     $0

-             9b 4.78     $0

-             11 9.57     $0

-             11 9.57     $0

-             8b 3.57     $0

Concrete - CSBF Below Grade Height (ft) Width (ft) Area (sf) Thick (ft) # Construction

-             50a 15.38   $0

-             21 32.98   $0

-             50 14.04   $0

Utilities Length (lf) Construction Length (lf)

-                25 3.36         $0

-                25 3.36         $0

-                32 7,019.97   $0

-                26 1.82         $0



NOT UPDATED - NO NEW BUILDINGS FOR THIS PLAN Project:  Pinabete Permit

Date:  Jun-2014

WORKSHEET NO. 2

STRUCTURE DEMOLITION AND DISPOSAL COST SUMMARY

Structure Buildings / Utilities / Other Structures Floors, Surfaces & Walls Footings

 Volume 
[ft3] 

Ref  Unit Cost Cost  Area [ft2] Ref
 Unit 
Cost 

Cost  Length [ft] Ref
 Unit 
Cost 

Cost

Other Structures Length (ft) Width (ft) Area (sf) Capacity (gal) # Construction

-                24 3.71         $0

-                24 3.71         $0

-                20 24.74       $0

-                31 0.23         $0

-                11 9.57         $0

-                11 9.57         $0

-                11 9.57         $0

-                28 0.88         $0

-                28 0.88         $0

-                28 0.88         $0

-                28 0.88         $0

-                28 0.88         $0

-                71 2,910.00   $0

-                31 0.23         $0

Conveyors Length (ft) Width (ft) Area (sf) # Construction

-                33 22.75       $0

-                29 1.26         $0

-                11 9.57         $0

Area 4 South

Buildings - Above Concrete Length (ft) Width (ft) Area (sf) Height (ft) # Construction

0 Steel Building -                1 0.22         $0

0 Steel Building -                1 0.22         $0



NOT UPDATED - NO NEW BUILDINGS FOR THIS PLAN Project:  Pinabete Permit

Date:  Jun-2014

WORKSHEET NO. 2

STRUCTURE DEMOLITION AND DISPOSAL COST SUMMARY

Structure Buildings / Utilities / Other Structures Floors, Surfaces & Walls Footings

 Volume 
[ft3] 

Ref  Unit Cost Cost  Area [ft2] Ref
 Unit 
Cost 

Cost  Length [ft] Ref
 Unit 
Cost 

Cost

Concrete - Footings
 Length 
(ft) on 

Long Axis 

 Length 
(ft) on 

Short Axis 
# Construction

Concrete -               12a 11.43   $0

Concrete - Floors, Surfaces & Walls Length (ft) Width (ft) Area (sf) # Construction

-              Concrete -             9a 4.25     $0

-              MSE Wall -             20 24.74   $0

Concrete/Asphalt - Aprons & Driveways

Concrete - Truck Dump Below Grade Height (ft) Width (ft) Area (sf) Thick (ft) # Construction

-              Concrete -             21 32.98   $0

-              Concrete -             11 9.57     $0

-              Concrete -             50a 15.38   $0

Utilities Length (lf) Construction

Underground Piping 11,818         -                25 3.36         $0

Aboveground Piping 2,659           -                25 3.36         $0

Overhead Powerlines (69-kV max) 57,300         -                32 7,019.97   $0

Electrical Bulks (Conduit, Cable, Fixtures, Boxes) 112,455       -                26 1.82         $0

Other Structures Length (ft) Width (ft) Area (sf) Capacity (gal) # Construction

Raw Water Storage Tank 1 Steel Tank -                31 0.23         $0

Conveyors Length (ft) Width (ft) Area (sf) # Construction

CV-01 through CV-04 -                33 22.75       $0

Conveyor Footing Ties 0 Concrete Ties -                29 1.26         $0

Transfer Point and Take-Up Tower Foundations 0 Concrete -                11 9.57         $0

TOTAL $0 $0 $0

TOTAL DEMOLITION COST $0



Project:  Pinabete Permit

Date:  Jun-2014

Description
Swell 
Factor

Push/Haul 
Distance [ft]

Push/Haul 
Grade [%]

Equipment

Acty Area 4 Project
1 Drill & Blast Area 4 Project 1,336,000 BCY DMM2

2 Grading - Dozer Area 4 Project 14,789,409 LCY 1 14,789,409 LCY 324 -11.1% D11R

3 Grading - Loader/Truck Area 4 Project 5,929,000 LCY 1 5,929,000 LCY 3,989 -2.2% 992G/777D

4 Grading - Scrapers Area 4 Project 13,640,804 LCY 1 13,640,804 LCY 1,063 -6.0% 637G

5 Topsoil - Loader/Truck Area 4 Project 858,706 BCY 1.142 980,642 LCY 2,970 4.0% 992G/777D

6 Topsoil - Scrapers Area 4 Project 0 BCY 1.142 0 LCY 0 0.0% 637G

7 Mitigation - Loader/Truck Area 4 Project 688,230 BCY 1.142 785,959 LCY 8,372 4.0% 992G/777D

8 Mitigation - Scrapers Area 4 Project 0 BCY 1.142 0 LCY 0 0.0% 637G

9 Revegetation Area 4 Project 1,121 ac.

10

22 Other
23 Backfill Ponds Area 4 Project 74,621 BCY 1.142 85,217 LCY 173 0.00% D11R

24 Regrade Conveyor/Ash Haul Corridor 0 LCY 1 0 LCY 0 0.00% 992G/777D

25 Regrade Field Stockpile Area 0 LCY 1 0 LCY 0 0.00% D11R

26 Backfill Pinabete Diversion 0 BCY 1.142 0 LCY 0 0.00% 992G/777D

27 Regrade Truck Dump Area 0 LCY 1 0 LCY 0 0.00% 992G/777D

28 Regrade Haul Roads 0 BCY 1.142 0 LCY 0 0.00% 637G

29 Road Ripping Area 4 Project 117 ac. 16H

30

31

32 Intentionally Left Blank 0 100 1.00%

33 Grading Topsoil Areas 0 100 1.00% 16H

34 Revegetation Roads Area 4 Project 117 ac.

35

36

37

38

39

40

Swell factor = 1.142 Weighted Average Between In-Situ and Stockpile Swells

Adjusted QuantityQuantity

WORKSHEET NO. 3

MATERIAL HANDLING SUMMARY SHEET



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

2 Grading - Dozer Area 4 Project

Characterization of Dozer Used (type, size, etc.)3

Caterpillar D11R, Universal blade

Description of Dozer Use (origin, destination, grade, haul distance, material, etc.)

-11.1% grade on average

324               ft typical dozer push distance

2,700 Loose clay and sand density [lb/yd3]

Productivity Calculations3:

= * * * 1.2 * * 0.9 * 1.0 * 1.1 = 0.8

 = * 990              LCY/hr = 761             LCY/hr

 = 14,789,409   LCY / 761              LCY/hr = 19,446.1     hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

WORKSHEET NO. 5A

PRODUCTIVITY AND HOURS REQUIRED FOR DOZER USE

Operating 
Adjustment 

Factor

0.9 1.0
production 

factor
visibility 
factor

elevation 
factor

grade 
factor

weight 
correction 

factor

0.8 0.9
operator factor material factor work hour factor

Hours 

Required2
volume to be moved1 net hourly production

Net Hourly 
Production

0.8
operating adjustment 

factor
Normal Hourly 

Production



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

23 Backfill Ponds Area 4 Project

Characterization of Dozer Used (type, size, etc.)3

Caterpillar D11R, Universal blade

Description of Dozer Use (origin, destination, grade, haul distance, material, etc.)

0.0% grade on average

173               ft typical dozer push distance

2,700 Loose clay and sand density [lb/yd3]

Productivity Calculations3:

= * * * 1.0 * * 0.9 * 1.0 * 1.1 = 0.6

 = * 1,650  LCY/hr = 1,037        LCY/hr

 = 85,217           LCY / 1,037  LCY/hr = 82.2          hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

WORKSHEET NO. 5B

PRODUCTIVITY AND HOURS REQUIRED FOR DOZER USE

Operating 
Adjustment 

Factor

0.9 1.0 0.8 0.9
production 

factor
elevation 

factor

Hours 

Required2
volume to be moved1 net hourly 

production

Net Hourly 
Production

0.6
operating adjustment 

factor
Normal Hourly 

Production

grade 
factor

operator factor material factor work hour factor weight 
correction 

factor

visibility 
factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Dozer Used (type, size, etc.)3

Caterpillar D11R, Universal blade

Description of Dozer Use (origin, destination, grade, haul distance, material, etc.)

1.0% grade on average

100               ft typical dozer push distance

2,700 Loose clay and sand density [lb/yd3]

Productivity Calculations3:

= * * * 1.0 * * 0.9 * 1.0 * 1.1 = 0.6

 = * 2,690     LCY/hr = 1,657   LCY/hr

 = -             LCY / 1,657     LCY/hr = -           hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

Hours 

Required2
volume to be 

moved1

elevation 
factor

Net Hourly 
Production

0.6
operating 

adjustment factor
Normal Hourly 

Production

production 
factor

net hourly production

WORKSHEET NO. 5C

PRODUCTIVITY AND HOURS REQUIRED FOR DOZER USE

Operating 
Adjustment 

Factor

0.9 1.0 0.8 0.9
work hour factor grade 

factor
weight 

correction 
factor

visibility 
factor

operator factor material factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Dozer Used (type, size, etc.)3

Caterpillar D11R, Universal blade

Description of Dozer Use (origin, destination, grade, haul distance, material, etc.)

1.0% grade on average

100               ft typical dozer push distance

2,700 Loose clay and sand density [lb/yd3]

Productivity Calculations3:

= * * * 1.0 * * 0.9 * 1.0 * 1.1 = 0.6

 = * 2,690  LCY/hr = 1,657   LCY/hr

 = -             LCY / 1,657  LCY/hr = -           hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

work hour factor grade 
factor

operating 
adjustment factor

Normal Hourly 
Production

Hours 

Required2
volume to be 

moved1

net hourly 
production

Net Hourly 
Production

0.6

WORKSHEET NO. 5D

PRODUCTIVITY AND HOURS REQUIRED FOR DOZER USE

Operating 
Adjustment 

Factor

0.9 1.0 0.8 0.9
operator factor material factor elevation 

factor
weight 

correction 
factor

visibility 
factor

production 
factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Dozer Used (type, size, etc.)3

Caterpillar D11R, Universal blade

Description of Dozer Use (origin, destination, grade, haul distance, material, etc.)

1.0% grade on average

100               ft typical dozer push distance

2,700 Loose clay and sand density [lb/yd3]

Productivity Calculations3:

= * * * 1.0 * * 0.9 * 1.0 * 1.1 = 0.6

 = * 2,690  LCY/hr = 1,657 LCY/hr

 = -                LCY / 1,657  LCY/hr = -         hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

volume to be 

moved1

net hourly 
production

Net Hourly 
Production

Hours 

Required2

WORKSHEET NO. 5E

PRODUCTIVITY AND HOURS REQUIRED FOR DOZER USE

Operating 
Adjustment 

Factor

0.9 1.0 0.8 0.9
operator factor material factor work hour 

factor

operating 
adjustment factor

Normal Hourly 
Production

weight 
correction 

factor

visibility 
factor

elevation 
factor

production 
factor

grade 
factor

0.6



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Dozer Used (type, size, etc.)3

Caterpillar D11R, Universal blade

Description of Dozer Use (origin, destination, grade, haul distance, material, etc.)

1.0% grade on average

100               ft typical dozer push distance

2,700 Loose clay and sand density [lb/yd3]

Productivity Calculations3:

= * * * 1.0 * * 0.9 * 1.0 * 1.1 = 0.6

 = * 2,690  LCY/hr = 1,657   LCY/hr

 = -                  LCY / 1,657  LCY/hr = -           hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

operator factor material factor

WORKSHEET NO. 5F

PRODUCTIVITY AND HOURS REQUIRED FOR DOZER USE

0.9
weight 

correction 
factor

visibility 
factor

0.8Operating 
Adjustment 

Factor

0.9 1.0

operating 
adjustment factor

work hour factor

Normal Hourly 
Production

Hours 

Required2
volume to be 

moved1

net hourly 
production

Net Hourly 
Production

0.6

elevation 
factor

production 
factor

grade 
factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Dozer Used (type, size, etc.)3

Caterpillar D11R, Universal blade

Description of Dozer Use (origin, destination, grade, haul distance, material, etc.)

1.0% grade on average

100               ft typical dozer push distance

2,700 Loose clay and sand density [lb/yd3]

Productivity Calculations3:

= * * * 1.0 * * 0.9 * 1.0 * 1.1 = 0.6

 = * 2,690  LCY/hr = 1,657   LCY/hr

 = -                  LCY / 1,657  LCY/hr = -           hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

work hour factor grade 
factor

material factor

1.0 0.8

WORKSHEET NO. 5G

PRODUCTIVITY AND HOURS REQUIRED FOR DOZER USE

production 
factor

elevation 
factor

visibility 
factor

weight 
correction 

factor

Hours 

Required2
volume to be 

moved1

net hourly 
production

Normal Hourly 
Production

operator factor

Operating 
Adjustment 

Factor

0.9

Net Hourly 
Production

0.9

0.6
operating 

adjustment factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

3 Grading - Loader/Truck Area 4 Project

Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

0.90 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 13.5   LCY

= 13.5 LCY / 0.65 min * 50 min/hr = 1,038   LCY/hr

= 5,929,000    LCY / 1,038 LCY/hr = 5,709 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

WORKSHEET NO. 8A

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

Cycle Time +

loaded haul 
time

basic cycle 
time

empty haul time

Net Bucket 
Capacity heaped bucket 

capacity

Hours 

Required2
volume to be moved1

cycle time

net hourly 
production

Net Hourly 
Production net bucket capacity work hour 

factor

0.90

bucket fill factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

7 Mitigation - Loader/Truck Area 4 Project

Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

0.90 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 15.8   LCY

= 15.8 LCY / 0.65 min * 50 min/hr = 1,212   LCY/hr

= 785,959       LCY / 1,212 LCY/hr = 649 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

volume to be moved1

Net Hourly 
Production net bucket capacity

WORKSHEET NO. 8B

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

Cycle Time

Net Bucket 
Capacity

+

loaded haul 
time

empty haul time

1.05

bucket fill factor

basic cycle 
time

net hourly 
production

cycle time work hour 
factor

heaped bucket 
capacity

Hours 

Required2



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

5 Topsoil - Loader/Truck Area 4 Project

Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

1.05 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 15.8   LCY

= 15.8 LCY / 0.65 min * 50 min/hr = 1,212   LCY/hr

= 980,642       LCY / 1,212 LCY/hr = 809 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

net hourly 
production

volume to be moved1

Net Hourly 
Production work hour 

factor
cycle timenet bucket capacity

basic cycle 
time

heaped bucket 
capacity

1.05

bucket fill factor

WORKSHEET NO. 8C

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

Net Bucket 
Capacity

+

loaded haul 
time

empty haul time

Hours 

Required2

Cycle Time



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

0.95 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 14.3   LCY

= 14.3 LCY / 0.65 min * 50 min/hr = 1,096   LCY/hr

= -                   LCY / 1,096 LCY/hr = 0 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

Net Hourly 
Production net bucket capacity work hour 

factor
cycle time

Hours 

Required2
volume to be moved1 net hourly 

production

+

loaded haul 
time

heaped bucket 
capacity

WORKSHEET NO. 8D

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

Cycle Time

Net Bucket 
Capacity

basic cycle 
time

empty haul time

0.95

bucket fill factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

1.05 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 15.8   LCY

= 15.8 LCY / 0.65 min * 50 min/hr = 1,212   LCY/hr

= -                   LCY / 1,212 LCY/hr = 0 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

work hour 
factor

cycle time

net hourly 
production

Hours 

Required2
volume to be moved1

Net Hourly 
Production net bucket capacity

WORKSHEET NO. 8E

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

heaped bucket 
capacity

Cycle Time +

Net Bucket 
Capacity

loaded haul 
time

empty haul time

1.05

basic cycle 
time

bucket fill factor



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

1.05 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 15.8   LCY

= 15.8 LCY / 0.65 min * 50 min/hr = 1,212   LCY/hr

= -                   LCY / 1,212 LCY/hr = 0 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

1.05

bucket fill factor

cycle time work hour 
factor

basic cycle 
time

Hours 

Required2
volume to be moved1

heaped bucket 
capacity

Net Hourly 
Production net bucket capacity

net hourly 
production

WORKSHEET NO. 8F

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

Cycle Time

Net Bucket 
Capacity

+

loaded haul 
time

empty haul time
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Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

1.05 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 15.8   LCY

= 15.8 LCY / 0.65 min * 50 min/hr = 1,212   LCY/hr

= -                   LCY / 1,212 LCY/hr = 0 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

empty haul time

volume to be moved1

net bucket capacity

heaped bucket 
capacity

cycle time

net hourly 
production

1.05

work hour 
factor

basic cycle 
time

Net Hourly 
Production

Net Bucket 
Capacity

Hours 

Required2

WORKSHEET NO. 8G

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

bucket fill factor

Cycle Time +

loaded haul 
time
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Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

0.95 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 14.3       LCY

= 14.3 LCY / 0.65 min * 50 min/hr = 1,096   LCY/hr

= -                   LCY / 1,096 LCY/hr = 0 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

bucket fill factor

loaded haul 
time

Cycle Time

Net Bucket 
Capacity heaped bucket 

capacity

Net Hourly 
Production net bucket capacity cycle time

net hourly 
production

WORKSHEET NO. 8H

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

empty haul time

Hours 

Required2
volume to be moved1

basic cycle time

work hour factor

0.95

+
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Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

0.95 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 14.3         LCY

= 14.3 LCY / 0.65 min * 50 min/hr = 1,096   LCY/hr

= -                   LCY / 1,096 LCY/hr = 0 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

work hour factor

Hours 

Required2
volume to be moved1 net hourly 

production

Net Bucket 
Capacity

0.95

heaped bucket 
capacity

bucket fill factor

Net Hourly 
Production net bucket capacity cycle time

WORKSHEET NO. 8H

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

Cycle Time +

loaded haul 
time

empty haul time basic cycle time
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Earthmoving Activity:
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Characterization of Loader Used (type, size, etc.)3

Caterpillar 992G with 15 CYD Bucket

Description of Loader Use (origin, destination, grade,haul distance, etc.)

Load Caterpillar 777D Trucks

0.88 Bucket Fill Factor

15               Rated Bucket Capacity[LCY]

Productivity Calculations3

= + 0.65 min = 0.65 min

= 15 LCY * = 13.2   LCY

= 13.2 LCY / 0.65 min * 50 min/hr = 1,015   LCY/hr

= -                   LCY / 1,015 LCY/hr = 0 hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

Hours 

Required2
volume to be moved1 net hourly 

production

Net Hourly 
Production net bucket capacity cycle time

basic cycle 
time

work hour 
factor

Net Bucket 
Capacity

0.88

heaped bucket 
capacity

bucket fill factor

WORKSHEET NO. 8H

PRODUCTIVITY AND HOURS REQUIRED FOR LOADER USE

Cycle Time +

loaded haul 
time

empty haul time



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

3 Grading - Loader/Truck Area 4 Project

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

3,989          ft. average haul distance

-2.2% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 13.5  LCY = 5.0  passes = 13.5            LCY * = 67          LCY

= 0.65   min * = 3.2  min = 2.2              min + 1.2   min + 3.2         min + 1.0   min = 7.7    min

= 7.7     min / 3.2   min = 2     trucks = 67               LCY / 7.7   min = 8.7         

= 9        LCY/min * 50    min/hr = 436 LCY/hr = 5,929,000   LCY / 436  LCY/hr = 13,607   hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37
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Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

7 Mitigation - Loader/Truck Area 4 Project

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

8,372          ft. average haul distance

4.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 13.5   LCY = 5     passes = 13.5            LCY * = 67          LCY

= 0.7     min * = 3.2  min = 4.7              min + 2.5   min + 3.2         min + 1.0   min = 11.5  min

= 11.5   min / 3.2     min = 3     trucks = 67               LCY / 11.5 min = 5.8         

= 6        LCY/min * 50      min/hr = 292 LCY/hr = 785,959      LCY / 292  LCY/hr = 2,696     hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 Hourly 
Production  production rate  work hour factor 

Hours 

Required2
 hourly 

production 
volume to be 

moved1

WORKSHEET NO. 9B

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE

 Loader 
Passes Per 

Truck 

Net Truck 
Capacity 

5

 truck capacity  loader bucket net 
capacity 

 loader bucket net 
capacity 

 loader passes 
per truck 

 Number of 
Trucks 

Required 

Production 
Rate 

LCY/min

 truck cycle time  truck loading 
time 

 (round 
down) 

 net truck capacity  cycle time 

 loading time per 
truck 

 Loading 
Time Per 

Truck 

5 Truck Cycle 
Time  loader cycle time  loader passes 

per truck 
 haul time  return time  dump and 

maneuver time 



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

5 Topsoil - Loader/Truck Area 4 Project

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

2,970          ft. average haul distance

4.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 15.8 LCY = 4     passes = 15.8            LCY * = 63          LCY

= 0.7     min * = 2.6  min = 1.7              min + 0.9   min + 2.6         min + 1.0   min = 6.2    min

= 6.2     min / 2.6   min = 2     trucks = 63               LCY / 6.2   min = 10.2       

= 10      LCY/min * 50    min/hr = 510 LCY/hr = 980,642      LCY / 510  LCY/hr = 1,921     hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 Hourly 
Production  production rate  hourly 

production 
 work hour 

factor 

Hours 

Required2
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moved1

 loading time per 
truck 

 Loading 
Time Per 

Truck 

WORKSHEET NO. 9C

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE
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4

 truck capacity 
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per truck 

4 Truck Cycle 
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per truck 
 haul time  return time 
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Trucks 
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Production 
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LCY/min

 truck cycle time  truck loading 
time 

 (round 
down) 

 net truck capacity  cycle time 
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32 Intentionally Left Blank

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

100             ft. average haul distance

1.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 14  LCY = 4     passes = 14               LCY * = 57          LCY

= 0.7     min * = 2.6  min = 0.1              min + 0.0   min + 2.6         min + 1.0   min = 3.7    min

= 3.7     min / 2.6 min = 1     trucks = 57               LCY / 3.7   min = 15.5       

= 15      LCY/min * 50  min/hr = 773 LCY/hr = -             LCY / 773  LCY/hr = -             hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 Hourly 
Production volume to be 

moved1

 hourly 
production 

 production rate  work hour 
factor 
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 Number of 
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Production 
Rate 

WORKSHEET NO. 9D

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE

 Loader 
Passes Per 

Truck 

Net Truck 
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4

 truck capacity  loader bucket 
net capacity 

 loader bucket net 
capacity 

 dump and 
maneuver time 

 loader passes 
per truck 

 Loading 
Time Per 

Truck 

4 Truck Cycle 
Time  loader cycle time  loader passes 

per truck 
 haul time  return time 

LCY/min

 truck cycle time  truck loading 
time 

 (round 
down) 

 net truck capacity  cycle time 

 loading time per 
truck 
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Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

100             ft. average haul distance

1.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 16   LCY = 4        passes = 16               LCY * = 63          LCY

= 0.7     min * = 2.6     min = 0.1              min + 0.0   min + 2.6         min + 1.0   min = 3.7    min

= 3.7     min / 2.6  min = 1        trucks = 63               LCY / 3.7   min = 17.1       

= 17      LCY/min * 50   min/hr = 854    LCY/hr = -             LCY / 854  LCY/hr = -             hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 hourly 
production 

volume to be 

moved1

 Hourly 
Production  production rate  work hour 

factor 

Hours 

Required2

 Number of 
Trucks 

Required 

Production 
Rate  truck cycle time  truck loading 

time 
 (round down)  net truck capacity  cycle time 

LCY/min

WORKSHEET NO. 9E

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE

 Loader 
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Truck 

Net Truck 
Capacity 

4

 loading time per 
truck 

 dump and 
maneuver time 

 truck capacity  loader bucket 
net capacity 
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capacity 

 loader passes 
per truck 

 Loading 
Time Per 

Truck 

4 Truck Cycle 
Time  loader cycle time  loader passes 

per truck 
 haul time  return time 
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32 Intentionally Left Blank

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

100             ft. average haul distance

1.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 16  LCY = 4     passes = 16               LCY * = 63          LCY

= 0.7     min * = 2.6  min = 0.1              min + 0.0   min + 2.6         min + 1.0   min = 3.7    min

= 3.7     min / 2.6 min = 1     trucks = 63               LCY / 3.7   min = 17.1       

= 17      LCY/min * 50  min/hr = 854 LCY/hr = -             LCY / 854  LCY/hr = -             hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 hourly 
production 
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Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

100             ft. average haul distance

1.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 16  LCY = 4     passes = 16               LCY * = 63          LCY

= 0.7     min * = 2.6  min = 0.1              min + 0.0   min + 2.6         min + 1.0   min = 3.7    min

= 3.7     min / 2.6 min = 1     trucks = 63               LCY / 3.7   min = 17.1       

= 17      LCY/min * 50  min/hr = 854 LCY/hr = -             LCY / 854  LCY/hr = -             hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 Loading 
Time Per 

Truck 

4

 loader cycle time  loader passes 
per truck 

 Number of 
Trucks 

Required 

Production 
Rate 

LCY/min

 truck cycle time  truck loading 
time 

 (round 
down) 

 net truck capacity 

 production rate 

Hours 

Required2

 Hourly 
Production 

 truck capacity  loader bucket 
net capacity 

 loader bucket net 
capacity 

Truck Cycle 
Time 

volume to be 

moved1

 work hour 
factor 

WORKSHEET NO. 9G

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE

 Loader 
Passes Per 

Truck 

Net Truck 
Capacity 

4

 haul time  return time 

 hourly 
production 

 loading time per 
truck 

 dump and 
maneuver time 

 loader passes 
per truck 

 cycle time 



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

100             ft. average haul distance

1.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 14  LCY = 4     passes = 14               LCY * = 57          LCY

= 0.7     min * = 2.6  min = 0.1              min + 0.0   min + 2.6         min + 1.0   min = 3.7    min

= 3.7     min / 2.6 min = 1     trucks = 57               LCY / 3.7   min = 15.5       

= 15      LCY/min * 50  min/hr = 773 LCY/hr = -             LCY / 773  LCY/hr = -             hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 Hourly 
Production 

WORKSHEET NO. 9H

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE

 (round 
down) 

 truck loading 
time 

LCY/min

 cycle time 

 haul time  return time 

 net truck capacity 

 dump and 
maneuver time 

volume to be 

moved1

 loader passes 
per truck 

 truck cycle time 

 Number of 
Trucks 

Required 

Production 
Rate 

 Loading 
Time Per 

Truck 

4 Truck Cycle 
Time  loader cycle time 

 hourly 
production 

 loading time per 
truck 

 loader passes 
per truck 

 production rate  work hour 
factor 

Hours 

Required2

 Loader 
Passes Per 

Truck 

Net Truck 
Capacity 

4

 truck capacity  loader bucket 
net capacity 

 loader bucket net 
capacity 



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

100             ft. average haul distance

1.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 14  LCY = 4      passes = 14               LCY * = 57          LCY

= 0.7     min * = 2.6   min = 0.1              min + 0.0    min + 2.6         min + 1.0   min = 3.7    min

= 3.7     min / 2.6 min = 1      trucks = 57               LCY / 3.7    min = 15.5       

= 15      LCY/min * 50  min/hr = 773  LCY/hr = -              LCY / 773   LCY/hr = -             hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

 work hour factor 

 loading time per 
truck 

 dump and 
maneuver time 

 loader passes 
per truck 

 cycle time 

 return time 

LCY/min

 truck cycle time  truck loading 
time 

(round down)  net truck capacity 

 Hourly 
Production 

 loader bucket net 
capacity 

 Loading 
Time Per 

Truck 

4 Truck Cycle 
Time  loader cycle time  loader passes 

per truck 
 haul time 

 production rate  work hour 
factor 

Hours 

Required2

 Number of 
Trucks 

Required 

Production 
Rate 

volume to be 

moved1

WORKSHEET NO. 9I

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE

 Loader 
Passes Per 

Truck 

Net Truck 
Capacity 

4

 truck capacity  loader bucket 
net capacity 



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Truck Used (type, size, etc.)3

Caterpillar 777D

55               Struck Capacity [LCY]

79               Heaped Capacity [LCY]

67               Adjusted Capacity (Average of Struck and Heaped) [LCY]

Description of Truck Use (origin, destination, grade,haul distance, truck capacity, etc.):

100             ft. average haul distance

1.0% Grade (Loaded)

3.0% Rolling Resisance

Productivity Calculation3

= 67      LCY / 13  LCY = 5      passes = 13               LCY * = 66          LCY

= 0.7     min * = 3.3   min = 0.1              min + 0.0   min + 3.3         min + 1.0   min = 4.3    min

= 4.3     min / 3.3 min = 1      trucks = 66               LCY / 4.3   min = 15.2       

= 15      LCY/min * 50  min/hr = 761  LCY/hr = -              LCY / 761  LCY/hr = -             hrs

Data Sources:

1)  Volume to be moved from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

LCY/min

 cycle time  truck loading 
time 

 haul time  return time 

 net truck capacity 

 loader passes 
per truck 

Production 
Rate 

 Loading 
Time Per 

Truck 

5 Truck Cycle 
Time  loader cycle time 

 truck cycle time (round down) 

WORKSHEET NO. 9J

PRODUCTIVITY AND HOURS REQUIRED FOR TRUCK USE

 Loader 
Passes Per 

Truck 

Net Truck 
Capacity 

5

 truck capacity  loader bucket 
net capacity 

 loader bucket net 
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 dump and 
maneuver time 

 loader passes 
per truck 
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Required2

 Hourly 
Production work hour factor volume to be 

moved1

 loading time per 
truck 

 Number of 
Trucks 

Required 



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

4 Grading - Scrapers Area 4 Project

Characterization of Scraper Used (type, size, etc.)3

Caterpillar 637G Scrapers Push-Pull Pair

24 Struck Capacity [yd3]

34 Heaped Capacity [yd3]

29 Adjusted Capacity (Average of Struck and Heaped) [yd3]

Description of Scraper Use (origin, destination, grade, haul distance, material, etc.)

1,063       ft. average haul distance

-6.0% Grade (Loaded)

3% Rolling Resisance

Productivity Calculations3:

= 1.0 min + 0.7 min + 0.6 min + 0.6 min = 2.8 min

= 29 LCY * 50 min/hr / 2.8 min * = 1,027 LCY/hr

= 13,640,804  LCY / 1027 LCY/hr = 13,288 hrs

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

WORKSHEET NO. 11A

PRODUCTIVITY AND HOURS REQUIRED FOR SCRAPER USE

Cycle 

Time3
load time per pair loaded trip 

time
maneuver and 

spread time
return trip 

time

Hours 

Required2
volume to be 

handled1

net hourly 
production

Net Hourly 
Production

2

adjusted capacity work hour 
factor

cycle time number of 
scrapers



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Scraper Used (type, size, etc.)3

Caterpillar 637G Scrapers Push-Pull Pair

24 Struck Capacity [yd3]

34 Heaped Capacity [yd3]

29 Adjusted Capacity (Average of Struck and Heaped) [yd3]

Description of Scraper Use (origin, destination, grade, haul distance, material, etc.)

100          ft. average haul distance

1.0% Grade (Loaded)

3% Rolling Resisance

Productivity Calculations3:

= 1.0 min + 0.1 min + 0.6 min + 0.1 min = 1.8 min

= 29 LCY * 50 min/hr / 1.8 min * = 1,657 LCY/hr

= -              LCY / 1657 LCY/hr = -           hrs

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

WORKSHEET NO. 11B

cycle time number of 
scrapers

Hours 

Required2
volume to be 

handled1

net hourly 
production

Net Hourly 
Production

2

adjusted capacity work hour 
factor

PRODUCTIVITY AND HOURS REQUIRED FOR SCRAPER USE

Cycle 

Time3
load time per pair loaded trip 

time
maneuver and 

spread time
return trip 

time



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Scraper Used (type, size, etc.)3

Caterpillar 637G Scrapers Push-Pull Pair

24 Struck Capacity [yd3]

34 Heaped Capacity [yd3]

29 Adjusted Capacity (Average of Struck and Heaped) [yd3]

Description of Scraper Use (origin, destination, grade, haul distance, material, etc.)

100          ft. average haul distance

1.0% Grade (Loaded)

3% Rolling Resisance

Productivity Calculations3:

= 1.0 min + 0.1 min + 0.6 min + 0.1 min = 1.8 min

= 29 LCY * 50 min/hr / 1.8 min * = 1,657 LCY/hr

= -           LCY / 1657 LCY/hr = -           hrs

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

Hours 
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volume to be 

handled1

net hourly 
production

WORKSHEET NO. 11C

PRODUCTIVITY AND HOURS REQUIRED FOR SCRAPER USE

Cycle 

Time3
load time per 

pair
loaded trip 

time
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spread time
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time
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Production

2

adjusted 
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cycle time number of 
scrapers



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Scraper Used (type, size, etc.)3

Caterpillar 637G Scrapers Push-Pull Pair

24 Struck Capacity [yd3]

34 Heaped Capacity [yd3]

29 Adjusted Capacity (Average of Struck and Heaped) [yd3]

Description of Scraper Use (origin, destination, grade, haul distance, material, etc.)

100          ft. average haul distance

1.0% Grade (Loaded)

3% Rolling Resisance

Productivity Calculations3:

= 1.0 min + 0.1 min + 0.6 min + 0.1 min = 1.8 min

= 29 LCY * 50 min/hr / 1.8 min * = 1,657 LCY/hr

= -           LCY / 1657 LCY/hr = -           hrs

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

WORKSHEET NO. 11D

PRODUCTIVITY AND HOURS REQUIRED FOR SCRAPER USE

Cycle 

Time3
load time per 

pair
loaded trip 

time
maneuver and 

spread time
return trip 

time

cycle time number of 
scrapers

Net Hourly 
Production

2

adjusted 
capacity

work hour 
factor

Hours 

Required2
volume to be 

handled1

net hourly 
production



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Scraper Used (type, size, etc.)3

Caterpillar 637G Scrapers Push-Pull Pair

24 Struck Capacity [yd3]

34 Heaped Capacity [yd3]

29 Adjusted Capacity (Average of Struck and Heaped) [yd3]

Description of Scraper Use (origin, destination, grade, haul distance, material, etc.)

100          ft. average haul distance

1.0% Grade (Loaded)

3% Rolling Resisance

Productivity Calculations3:

= 1.0 min + 0.1 min + 0.6 min + 0.1 min = 1.8 min

= 29 LCY * 50 min/hr / 1.8 min * = 1,657 LCY/hr

= -              LCY / 1657 LCY/hr = -           hrs

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

Hours 

Required2
volume to be 

handled1

WORKSHEET NO. 11E

PRODUCTIVITY AND HOURS REQUIRED FOR SCRAPER USE
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Time3
load time per pair loaded trip 
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2
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Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Scraper Used (type, size, etc.)3

Caterpillar 637G Scrapers Push-Pull Pair

24 Struck Capacity [yd3]

34 Heaped Capacity [yd3]

29 Adjusted Capacity (Average of Struck and Heaped) [yd3]

Description of Scraper Use (origin, destination, grade, haul distance, material, etc.)

100          ft. average haul distance

1.0% Grade (Loaded)

3% Rolling Resisance

Productivity Calculations3:

= 1.0 min + 0.1 min + 0.6 min + 0.1 min = 1.8 min

= 29 LCY * 50 min/hr / 1.8 min * = 1,657 LCY/hr

= -           LCY / 1657 LCY/hr = -           hrs

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

WORKSHEET NO. 11F

PRODUCTIVITY AND HOURS REQUIRED FOR SCRAPER USE

Cycle 

Time3
load time per 

pair
loaded trip 

time
maneuver and 

spread time
return trip 

time
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Net Hourly 
Production

2

adjusted 
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work hour 
factor
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Required2
volume to be 

handled1

net hourly 
production



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

32 Intentionally Left Blank

Characterization of Scraper Used (type, size, etc.)3

Caterpillar 637G Scrapers Push-Pull Pair

24 Struck Capacity [yd3]

34 Heaped Capacity [yd3]

29 Adjusted Capacity (Average of Struck and Heaped) [yd3]

Description of Scraper Use (origin, destination, grade, haul distance, material, etc.)

100          ft. average haul distance

1.0% Grade (Loaded)

3% Rolling Resisance

Productivity Calculations3:

= 1.0 min + 0.1 min + 0.6 min + 0.1 min = 1.8 min

= 29 LCY * 50 min/hr / 1.8 min * = 1,657 LCY/hr

= -           LCY / 1657 LCY/hr = -              hrs

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37
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volume to be 

handled1

net hourly 
production

WORKSHEET NO. 11F

PRODUCTIVITY AND HOURS REQUIRED FOR SCRAPER USE
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2
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cycle time number of 
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Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

29 Road Ripping Area 4 Project

Characterization of Grader Used (type, size capacity, etc.)3

Caterpillar 16H

Description of Grader Route (push distance,% blade effective length, operating speed, etc.):

9.75 Ripper width [ft]

Productivity Calculations3:

Contour Grading:

= 3.4 mi/hr x 9.75 ft. x 5,280   ft/mi / 43,560 ft2 /ac x x = 3.0 ac / hr = 0 ac / 2.99 ac/hr = 0 hr

Scarification:

= 1.25 mi/hr x 9.75 ft. x 5,280   ft/mi / 43,560 ft2 /ac x x = 1.1 ac / hr = 117 ac / 1.10 ac/hr = 107 hr

= 0 hr + 107 hr = 107 hr

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

work 
speed
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width

conversion 
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conversion 
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WORKSHEET NO. 12A
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Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

33 Grading Topsoil Areas

Characterization of Grader Used (type, size capacity, etc.)3

Caterpillar 16H

Description of Grader Route (push distance,% blade effective length, operating speed, etc.):

11.9 Ripper width [ft]

Productivity Calculations3:

Contour Grading:

= 3.4 mi/hr x 11.90 ft. x 5,280   ft/mi / 43,560 ft2 /ac x x = 3.7 ac / hr = 1,238 ac / 3.65 ac/hr = 339     hr

Scarification:

= 1.25 mi/hr x 9.75 ft. x 5,280   ft/mi / 43,560 ft2 /ac x x = 1.1 ac / hr = -         ac / 1.10 ac/hr = -         hr

= 339 hr + 0 hr = 339     hr

Data Sources:

1)  Acres from Worksheet 3

2)  Hours required go to Worksheet 13

3)  Caterpillar Performance Handbook, Edition 37

*No Ripping on Topsoiled Areas

conversion 
factor

conversion 
factor

availability

conversion 
factor

WORKSHEET NO. 12B

PRODUCTIVITY AND HOURS FOR MOTOR GRADER USE -- GRADING
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Project:  Pinabete Permit

Date:  Jun-2014

Equipment 

Type1 Ratio
Labor 
Costs 

[$/hr]3

Total Cost 
[$]

2

23

32

32

32

32

32

Total Cost = 6,626,252$   

Equipment and Accesory Identification

1)  Caterpillar D11R with Universal Blade

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total Hours Required from Worksheet 5

-           

100%D11R DozerBackfill Ponds Area 4 Project

-$                  =-           35$     +

-           =+

(

Intentionally Left Blank D11R Dozer 100%

100% *)

35$     ) *

(

304$ (

304$ -$                  (

304$ +

D11R DozerIntentionally Left Blank

100% )35$     +304$ 

)

D11R DozerIntentionally Left Blank

D11R Dozer

Intentionally Left Blank D11R Dozer 100% (

35$     +304$ (100%

35$     

-$                  =-           *)

D11R DozerGrading - Dozer Area 4 Project

27,879$        =82        *)35$     +304$ 

* -           = -$                  

-$                  =*

WORKSHEET NO. 13A

SUMMARY CALCULATION OF EARTHMOVING COSTS - Dozers

Project
Equipment 
Unit Costs 

[$/hr]2

Total 
Hours 

Required4

6,598,373$   =)35$     100% 19,446 *+304$ (

Intentionally Left Blank



Project:  Pinabete Permit

Date:  Jun-2014

Equipment 

Type1 Ratio
Labor 
Costs 

[$/hr]3
Total Cost [$]

3 992G Loader 100% ( 249$ + 35$     ) * 5,709   = 1,626,537$    

16H Grader 50% ( 92$   + 35$     ) * 2,855   = 363,102$       

D9R Dozer 100% ( 143$ + 35$     ) * 5,709   = 1,019,186$    

Water Truck 50% ( 133$ + 35$     ) * 2,855   = 480,686$       

7 992G Loader 100% ( 249$ + 35$     ) * 649      = 184,814$       

16H Grader 50% ( 92$   + 35$     ) * 324      = 41,257$         

D9R Dozer 100% ( 143$ + 35$     ) * 649      = 115,804$       

Water Truck 50% ( 133$ + 35$     ) * 324      = 54,618$         

5 992G Loader 100% ( 249$ + 35$     ) * 809      = 230,593$       

16H Grader 50% ( 92$   + 35$     ) * 405      = 51,477$         

D9R Dozer 100% ( 143$ + 35$     ) * 809      = 144,489$       

Water Truck 50% ( 133$ + 35$     ) * 405      = 68,147$         

32 992G Loader 100% ( 249$ + 35$     ) * -           = -$                  

16H Grader 50% ( 92$   + 35$     ) * -           = -$                  

D9R Dozer 100% ( 143$ + 35$     ) * -           = -$                  

Water Truck 50% ( 133$ + 35$     ) * -           = -$                  

32 992G Loader 100% ( 249$ + 35$     ) * -           = -$                  

16H Grader 50% ( 92$   + 35$     ) * -           = -$                  

D9R Dozer 100% ( 143$ + 35$     ) * -           = -$                  

Water Truck 50% ( 133$ + 35$     ) * -           = -$                  

Total Cost = 4,380,711$    

Equipment and Accesory Identification

1)  Caterpillar 992G Loader with standard 15 cubic yard bucket

     Caterpillar 16H Grader, standard blade, road maintenance time = 1/2 loader time

     Caterpillar D9R Dozer with Semi-Universal Blade time = loader time

     10,000 gal. Water truck, road maintenance time = 1/2 loader time

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total Hours Required from Worksheet 8 and Note 1 above

Project
Total 

Hours 

Required4

Equipment 
Unit Costs 

[$/hr]2

Mitigation - Loader/Truck Area 4 Project

Intentionally Left Blank

Intentionally Left Blank

Grading - Loader/Truck Area 4 Project

Topsoil - Loader/Truck Area 4 Project

WORKSHEET NO. 13B

SUMMARY CALCULATION OF EARTHMOVING COSTS - Loaders



Project:  Pinabete Permit

Date:  Jun-2014

Equipment 

Type1 Ratio
Labor 
Costs 

[$/hr]3
Total Cost [$]

32 992G Loader 100% ( 249$ + 35$     ) * -           = -$                  

16H Grader 50% ( 92$   + 35$     ) * -           = -$                  

D9R Dozer 100% ( 143$ + 35$     ) * -           = -$                  

Water Truck 50% ( 133$ + 35$     ) * -           = -$                  

32 992G Loader 100% ( 249$ + 35$     ) * -           = -$                  

16H Grader 50% ( 92$   + 35$     ) * -           = -$                  

D9R Dozer 100% ( 143$ + 35$     ) * -           = -$                  

Water Truck 50% ( 133$ + 35$     ) * -           = -$                  

32 992G Loader 100% ( 249$ + 35$     ) * -           = -$                  

16H Grader 50% ( 92$   + 35$     ) * -           = -$                  

D9R Dozer 100% ( 143$ + 35$     ) * -           = -$                  

Water Truck 50% ( 133$ + 35$     ) * -           = -$                  

32 992G Loader 100% ( 249$ + 35$     ) * -           = -$                  

16H Grader 50% ( 92$   + 35$     ) * -           = -$                  

D9R Dozer 100% ( 143$ + 35$     ) * -           = -$                  

Water Truck 50% ( 133$ + 35$     ) * -           = -$                  

32 992G Loader 100% ( 249$ + 35$     ) * -           = -$                  

16H Grader 50% ( 92$   + 35$     ) * -           = -$                  

D9R Dozer 100% ( 143$ + 35$     ) * -           = -$                  

Water Truck 50% ( 133$ + 35$     ) * -           = -$                  

Total Cost = -$                  

Equipment and Accesory Identification

1)  Caterpillar 992G Loader with standard 15 cubic yard bucket

     Caterpillar 16H Grader, standard blade, road maintenance time = 1/2 loader time

     Caterpillar D9R Dozer with Semi-Universal Blade time = loader time

     10,000 gal. Water truck, road maintenance time = 1/2 loader time

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total Hours Required from Worksheet 8 and Note 1 above

Intentionally Left Blank

Intentionally Left Blank

Total 
Hours 

Required4

Equipment 
Unit Costs 

[$/hr]2

Intentionally Left Blank

Project

WORKSHEET NO. 13C

SUMMARY CALCULATION OF EARTHMOVING COSTS - Loaders

Intentionally Left Blank

Intentionally Left Blank



Project:  Pinabete Permit

Date:  Jun-2014

Equipment 

Type1 Ratio
Labor 
Costs 

[$/hr]3
Total Cost [$]

3

7

5

32

32

32

32

32

32

32

Total Cost = 3,876,927$    

Equipment and Accesory Identification

1)  Caterpillar 777D Dump Truck, mechanical drive, standard bed

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total Hours Required from Worksheet 9

+ 35$     ) * -           =Intentionally Left Blank 777D Truck 100%

Total 
Hours 

Required4

2,696   

2,894,776$    13,607 )

= 573,482$       

* -           = -$                  

-$                  

)

408,670$       =1,921   *

*)

* =Grading - Loader/Truck Area 4 Project 35$     +177$ (

Equipment 
Unit Costs 

[$/hr]2

100%777D Truck

Topsoil - Loader/Truck Area 4 Project

Mitigation - Loader/Truck Area 4 Project777D Truck 100% ( 177$ + 35$     

35$     +177$ (100%777D Truck

177$ + 35$     ) -           =(

+ *177$ ( 35$     100%777D Truck

-$                  *

177$ (100%

177$ 

-$                  =-           )35$     + *

-$                  

-$                  =-           )

+ 35$     ) -           

35$     ) -           *777D Truck 100% (

777D Truck

777D Truck 100% (

( 177$ 

Intentionally Left Blank 777D Truck 100% ( 177$ + 35$     

Intentionally Left Blank

Intentionally Left Blank

Intentionally Left Blank

Intentionally Left Blank

WORKSHEET NO. 13D

SUMMARY CALCULATION OF EARTHMOVING COSTS - Trucks

Project

)

177$ + = -$                  

* =

Intentionally Left Blank 777D Truck 100%



Project:  Pinabete Permit

Date:  Jun-2014

Equipment 

Type1 Ratio
Labor 
Costs 

[$/hr]3
Total Cost [$]

4 637G Scraper 100% ( 235$ + 35$     ) * 13,288 = 3,590,739$    

637G Scraper 100% ( 235$ + 35$     ) * 13,288 = 3,590,739$    

16H Grader 13% ( 92$   + 35$     ) * 1,661   = 211,270$       

Water Truck 13% ( 133$ + 35$     ) * 1,661   = 279,686$       

32 637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

16H Grader 13% ( 92$   + 35$     ) * -           = -$                  

Water Truck 13% ( 133$ + 35$     ) * -           = -$                  

32 637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

16H Grader 13% ( 92$   + 35$     ) * -           = -$                  

Water Truck 13% ( 133$ + 35$     ) * -           = -$                  

32 637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

16H Grader 13% ( 92$   + 35$     ) * -           = -$                  

Water Truck 13% ( 133$ + 35$     ) * -           = -$                  

32 637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

16H Grader 13% ( 92$   + 35$     ) * -           = -$                  

Water Truck 13% ( 133$ + 35$     ) * -           = -$                  

Total Cost = 7,672,434$    

Equipment and Accesory Identification

1)  Caterpillar 637G Scraper Push-Pull Pair

     Caterpillar 16H Grader, standard blade, road maintenance time = 1/8 scraper time

     10,000 gal. Water truck, road maintenance time = 1/8 scraper time

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total Hours Required from Worksheet 8 and Note 1 above

Intentionally Left Blank

Intentionally Left Blank

Intentionally Left Blank

Grading - Scrapers Area 4 Project

WORKSHEET NO. 13E

SUMMARY CALCULATION OF EARTHMOVING COSTS - Scrapers

Intentionally Left Blank

Project
Total 

Hours 

Required4

Equipment 
Unit Costs 

[$/hr]2



Project:  Pinabete Permit

Date:  Jun-2014

Equipment 

Type1 Ratio
Labor 
Costs 

[$/hr]3
Total Cost [$]

32 637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

16H Grader 13% ( 92$   + 35$     ) * -           = -$                  

Water Truck 13% ( 133$ + 35$     ) * -           = -$                  

32 637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

637G Scraper 100% ( 235$ + 35$     ) * -           = -$                  

16H Grader 13% ( 92$   + 35$     ) * -           = -$                  

Water Truck 13% ( 133$ + 35$     ) * -           = -$                  

32

32

32

Total Cost = -$                  

Equipment and Accesory Identification

1)  Caterpillar 992G Loader with standard 15 cubic yard bucket

     Caterpillar 16H Grader, standard blade, road maintenance time = 1/8 scraper time

     10,000 gal. Water truck, road maintenance time = 1/8 scraper time

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total Hours Required from Worksheet 8 and Note 1 above

Intentionally Left Blank

Intentionally Left Blank

Intentionally Left Blank

WORKSHEET NO. 13F

SUMMARY CALCULATION OF EARTHMOVING COSTS - Scrapers

Project

Intentionally Left Blank

Equipment 
Unit Costs 

[$/hr]2

Total 
Hours 

Required4

Intentionally Left Blank



Project:  Pinabete Permit

Date:  Jun-2014

Equipment Type1 Ratio
Labor 
Costs 

[$/hr]3
Total Cost [$]

29

33

Total Cost = 57,227$         

Equipment and Accesory Identification

1)  Caterpillar 16H Motor Grader with Ripper Blade

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total Hours Required from Worksheet 12

Project
Total 

Hours 

Required4

Equipment 
Unit Costs 

[$/hr]2

97$    

43,116$         *92$    + 35$     ) =339100% (Grading Topsoil Areas 16H Grader

16H Grader, rippingRoad Ripping Area 4 Project =*( )35$     107+100% 14,112$         

WORKSHEET NO. 13G

SUMMARY CALCULATION OF EARTHMOVING COSTS - Motor Graders



Project:  Pinabete Permit

Date:  Jun-2014

Equipment 

Type1 Ratio
Labor 
Costs 

[$/hr]3
Total Cost [$]

1

32

Total Cost = 119,311$       

Equipment and Accesory Identification

1)  Ingersoll-Rand DMM2 Crawler-type Drill

Data Sources:

2)  PRIMEDIA Equipmentwatch, "Cost Reference Guide for Construction 

      Equipment," 2011 1st half edition. (see Table 12-B-23)

3)  Labor Cost based on 2011 contract with ACME Inc. (see Table 12-B-24)

4)  Total yardage drilled from 12-B-25 D&B

Total Hours 

Required4

Equipment 
Unit Costs 

[$/hr]2

35$     +313$  DMM2 DrillDrill & Blast Area 4 Project

0$                  =0)35$     +313$  100%DMM2 DrillIntentionally Left Blank ( *

( 119,311$       =343) *100%

Project

WORKSHEET NO. 13H

SUMMARY CALCULATION OF EARTHMOVING COSTS - Drilling



Project:  Pinabete Permit

Date:  Jun-2014

Name and Description of Areas to be Revegetated:

9 Revegetation Area 4 Project

Description of Revegetation Activities

= 1,121     ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = 1,864,912$     

20% Contingency for vegetation failure:

= 224 ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = 372,982$        

Other Revegetation Activity for this Area (e.g. Soil Sampling):

TOTAL REVEGETATION COST = 2,237,895$     

Data Sources:

Navajo Mine records for contractor planting costs

Seedbed Preparation includes discing and ripping, drill seeding, topsoil and spoil sampling

Irrigation costs are included with seeding, fertilizing and mulching costs

Costs For 
Reseeding Acreage to be 

reseeded
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation

WORKSHEET NO. 14A

REVEGETATION COSTS

Costs For 
Seeding Acreage to be 

reseeded
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation



Project:  Pinabete Permit

Date:  Jun-2014

Name and Description of Areas to be Revegetated:

34 Revegetation Roads Area 4 Project

Description of Revegetation Activities

20% Contingency for vegetation failure:

= 117     ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = 194,957$       

20% Contingency for vegetation failure:

= 23 ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = 38,991$         

Other Revegetation Activity for this Area (e.g. Soil Sampling):

TOTAL REVEGETATION COST = 233,948$       

Data Sources:

Navajo Mine records for contractor planting costs

Seedbed Preparation includes discing and ripping, drill seeding, topsoil and spoil sampling

Irrigation costs are included with seeding, fertilizing and mulching costs

Costs For 
Seeding Acreage to be 

reseeded
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation

Costs For 
Reseeding Acreage to be 

reseeded
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation

WORKSHEET NO. 14B

REVEGETATION COSTS



Project:  Pinabete Permit

Date:  Jun-2014

Name and Description of Areas to be Revegetated:

32 Intentionally Left Blank

Description of Revegetation Activities

= - ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = -$                

20% Contingency for vegetation failure:

= 0 ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = -$                

Other Revegetation Activity for this Area (e.g. Soil Sampling):

TOTAL REVEGETATION COST = -$                

Data Sources:

Navajo Mine records for contractor planting costs

Seedbed Preparation includes discing and ripping, drill seeding, topsoil and spoil sampling

Irrigation costs are included with seeding, fertilizing and mulching costs

Costs For 
Seeding Acreage to be 

reseeded
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation

Costs For 
Reseeding Acreage to be 

reseeded
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation

WORKSHEET NO. 14C

REVEGETATION COSTS



Project:  Pinabete Permit

Date:  Jun-2014

Name and Description of Areas to be Revegetated:

32 Intentionally Left Blank

Description of Revegetation Activities

20% Contingency for vegetation failure:

= -         ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = -$                

Reseeding 20% of permenent program lands that were revegged during or before 1999:

= 0 ac *   ( 382.8 $/ac. + 1281.5 $/ac. )   = -$                

Other Revegetation Activity for this Area (e.g. Soil Sampling):

TOTAL REVEGETATION COST = -$                

Data Sources:

Navajo Mine records for contractor planting costs

Seedbed Preparation includes discing and ripping, drill seeding, topsoil and spoil sampling

Irrigation costs are included with seeding, fertilizing and mulching costs

Costs For 
Seeding Acreage to be 

reseeded
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation

Costs For 
Reseeding Acreage to be 

reseeded*
cost for 
seedbed 

preparation

cost for seeding, 
fertilizing, mulching, 

and irrigation

WORKSHEET NO. 14D

REVEGETATION COSTS



Project:  Pinabete Permit

Date:  Jun-2014

1 Drill & Blast Area 4 Project

Drill Model IR DMM2 Drill

Drill Bit Diameter 10.63 [in] Burden 26 [ft] Volume Shot per hole [bcy]

Drill Rod Length 35 [ft] Bench Height 40 [ft]

Penetration Rate 228 [ft/hr] Spacing 32 [ft]

  Drilling holes to provide space for explosives

= 60        min /  ( 10.5 min + 1.6 min + 0.4 min + 2.0            min )  = 4.1       cycles/hr

= 30.0 min + 15.0 min + 10.0 min + 6.0 min + 5.0 min + 5          min = 71      min

= 14.8% of a shift

= 85.2% operational utilization

= * = 76.7%

= 40 ft * 4.1   cycles/hr * 76.7% EPU = 126.5 ft/hr

 = 26 ft * 32 ft * 126.5   ft/hr * 8.0 hr/shift / 27 ft3/yd3 = 31,184 bcy/shift

= 31,184 bcy/shift / 8 hr/shift = 3,898   bcy/hr = 1,336,000 bcy / 3,898   bcy/hr = 343    hr

Maximum 
Penetration 

Rate

time available drill time

lunch shift change

Cycles per 
Hour

WORKSHEET NO. 15A

Calculation:

misc.

Description of Activity:

Characterization of Drill Used

rod feed time

Earthmoving Activity:

1,233    

rod pull time

PRODUCTIVITY AND HOURS FOR DRILL USE

per 
Scheduled 

Hour
volume to be blasted

Drill Hours 
Required

Operating 
Delays

conversion factorhours in a shiftmax. penetration 
rate

pit utilizationbench height cycles per hour

blasting

per 
Scheduled 

Shift:

Effective Pit 
Utilization 

(EPU)

  Maximum Production:

85.2%

operational 
utilization

production ratemax. production 
per sched. shift

conversion factor

spacingburden

misc.

90.0%

availability

service time moving



Project:  Pinabete Permit

Date:  Jun-2014

32 Intentionally Left Blank

Drill Model IR DMM2 Drill

Drill Bit Diameter 10.63 [in] Burden 26 [ft] Volume Shot per hole [bcy]

Drill Rod Length 35 [ft] Bench Height 40 [ft]

Penetration Rate 228 [ft/hr] Spacing 32 [ft]

  Drilling holes to provide space for explosives

= 60        min /  ( 10.5 min + 1.6 min + 0.4 min + 2.0            min )  = 4.1       cycles/hr

= 30.0 min + 15.0 min + 10.0 min + 6.0 min + 5.0 min + 5          min = 71      min

= 14.8% of a shift

= 85.2% operational utilization

= * = 76.7%

= 40 ft * 4.1   cycles/hr * 76.7% EPU = 126.5 ft/hr

 = 26 ft * 32 ft * 126.5   ft/hr * 8.0 hr/shift / 27 ft3/yd3 = 31,184 bcy/shift

= 31,184 bcy/shift / 8 hr/shift = 3,898   bcy/hr = 0               bcy / 3,898   bcy/hr = 0        hr

operational 
utilization

availability

lunch service timeshift change blasting

85.2% 90.0%

max. production 
per sched. shift

conversion factor volume to be blasted

spacing max. penetration 
rate

.

production rate

Drill Hours 
Required

conversion factor

pit utilization

moving misc.

bench height cycles per hour

  Maximum Production:

per 
Scheduled 

Shift:
burden

Description of Activity:

Calculation:

Cycles per 
Hour time available drill time rod feed time rod pull time misc.

WORKSHEET NO. 15B

PRODUCTIVITY AND HOURS FOR DRILL USE

Earthmoving Activity:

Characterization of Drill Used

1,233    

Operating 
Delays

Effective Pit 
Utilization 

(EPU)

per 
Scheduled 

Hour

Maximum 
Penetration 

Rate



Project:  Pinabete Permit

Date:  Jun-2014

1 Drill & Blast Area 4 Project

  Ingersoll Rand DMM2 Drill

Burden 26 [ft] Powder Factor [lb/bcy] 0.9 [lb/bcy]

Bench Height 40 [ft] Volume Shot per hole [bcy] 1,233 [bcy]

Spacing 32 [ft]

  ANFO used with boosters and primacord for explosive load

= 1,336,000 bcy * 0.9 lb/bcy = 1,202,400  lb

= 1,202,400 lb * = 60,120       lb

 =( 26 ft + 32 ft + 40              ft )* * 0.10   $/ft = 11    $/hole

= 1,233        bcy * 0.9 lb/bcy * 0.15           $/lb = 171    $/hole

= 1               * 4.63          $/ea = 4.63           $/hole

 =( 11             $/hole + 171           $/hole + 4.63           $/hole )/ 1,233 bcy = 0.15   $/bcy

= 0.15          $/bcy * 1,336,000 bcy = 202,751$   

Miscellaneous 
Powder 

Supplies

5%

ANFO required contingency factor

volume to be 
blasted

Calculation:

powder factor

powder factor ANFO unit cost

cord unit costwaste factor

Cord Cost per 
Hole bench heightspacingburden

10%

Characterization of Blasting Parameters

WORKSHEET NO. 15C

PRODUCTIVITY AND COSTS FOR BLASTING ACTIVITIES

Earthmoving Activity:

primer cost per hole volume shot 
per hole

Volumetric 
Blasting Cost cord cost per hole ANFO cost per hole

Total ANFO 
Required

Description of Activity:

primer unit costprimers per hole

Primer Cost 
per Hole

ANFO Cost 
per Hole volume shot per 

hole

Total Blasting 
Cost volumetric blasting 

cost
volume to be blasted



Project:  Pinabete Permit

Date:  Jun-2014

32 Intentionally Left Blank

  Ingersoll Rand DMM2 Drill

26 Burden [ft] 0.9 Powder Factor [lb/bcy]

32 Spacing [ft] 1,233 Volume Shot per hole [bcy]

40 Bench Height [ft]

  ANFO used with boosters and primacord for explosive load

= 0               bcy * 0.9 lb/bcy = 0            lb

= 0               lb * = 0            lb

 =( 26 ft + 32 ft + 40          ft )* * 0.10   $/ft = 11    $/hole

= 1,233        bcy * 0.9 lb/bcy * 0.15       $/lb = 171    $/hole

= 1               * 4.63          $/ea = 4.63       $/hole

 =( 11             $/hole + 171           $/hole + 4.63       $/hole )/ 1,233 bcy = 0.15   $/bcy

= 0.15          $/bcy * 0               bcy = 0$          

cord cost per hole ANFO cost per hole

cord unit cost

ANFO Cost 
per Hole volume shot per 

hole
powder factor ANFO unit cost

volume shot 
per hole

Primer Cost 
per Hole primers per hole primer unit cost

Volumetric 
Blasting Cost primer cost per 

hole

Total ANFO 
Required volume to be 

blasted
powder factor

WORKSHEET NO. 15D

waste factor

Cord Cost per 
Hole

Miscellaneous 
Powder 

Supplies

5%

ANFO required contingency factor

PRODUCTIVITY AND COSTS FOR BLASTING ACTIVITIES

Earthmoving Activity:

Characterization of Blasting Parameters

Description of Activity:

Calculation:

10%

burden spacing bench height

volumetric blasting 
cost

volume to be blasted

Total Blasting 
Cost



Project:  Pinabete Permit

Date:  Jun-2014

Earthmoving Activity:

Rip-Rap for Channels and Drop Structures

Calculation:

See detailed calculations in Appendix 12-C

62,260$   from 2011 Area 4 N estimate (Marston)

Total: 62,260$   

WORKSHEET NO. 15E

Other Reclamation Activity Costs

Cost for Area 4 Project:



Project:  Pinabete Permit

Date:  Jun-2014

WORKSHEET NO. 16

BOND 2016 to 2021 - PINABETE PERMIT RECLAMATION BOND SUMMARY SHEET

1 Total Facility and Structure Removal Costs -$                         

2 Total Earthmoving Costs 22,732,862$        

3 Total Revegetation Costs 2,471,843$          

4 Total Blast and Other Reclamation Activities Costs 265,011$             

5 Subtotal:    Total Direct Costs 25,469,715$        

6 Mobilization and Demobilization (at 1.0% of Item 5) 1.0% 254,697$             

7 Contingencies (at  5.0% of Item 5) 5.0% 1,273,486$          

8 Engineering Redesign Fee (at 1.8% of Item 5) 1.8% 458,455$             

9 Contractor Profit and Overhead (at 15.0% of Item 5) 15.0% 3,820,457$          

10 Reclamation Management Fee (at 3.9% of Item 5) 3.9% 993,319$             

GRAND TOTAL BOND AMOUNT 32,270,129$        

(Sum of Items 5 through 10)

LESS Pre-2016 2011 Area 4N Calculation $16,459,152

 (Facility and structure removal left in Pre-2016)

NEW BOND TO ADD FOR 2016 to 2021 (Area 4 Project) $15,810,977

2012 Estimate



Project:  Navajo Mine
Date:  Sep-2011

WORKSHEET NO. 16a
AREA 4 NORTH RECLAMATION BOND SUMMARY SHEET

2011 Estimate
1 Total Facility and Structure Removal Costs $621,216
2 Total Earthmoving Costs $12,040,004
3 Total Revegetation Costs $1,104,192
4 Total Other Reclamation Activities Costs $161,505
5 Subtotal:    Total Direct Costs $13,926,917 $13,305,701

6 Mobilization and Demobilization (at 1.0% of Item 5) 1.00% $139,269 $133,057.01

7 Contingencies (at 2.0% of Item 5) 2.00% $278,538 $266,114.02

8 Engineering Redesign Fee (at 1.8% of Item 5) 1.80% $250,685 $239,502.62

9 Contractor Profit and Overhead (at 15.0% of Item 5) 15.00% $2,089,038 $1,995,855.15

10 Reclamation Management Fee (at 3.9% of Item 5) 3.90% $543,150 $518,922.34

GRAND TOTAL BOND AMOUNT $17,227,596
(Sum of Items 5 through 10)

$16,459,152
LESS STRUCTURE NOT INCLUDED IN Post 2016
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